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CAPITAL PLAN STATUS REPORT

SEPTEMBER 2014

Major Projects — Description and Status

Projects Approved FY2009-2010, FY2010-2011,
FY2012-2013, FY2013-2014, and FY2014-2015

Section |

Notes:

o

Resolution RS2009-746 was a combination of new capital projects to be undertaken and a
number of existing capital projects that the administration wanted to continue. This Quarterly
Capital Plan Status Report will begin with those projects approved in FY2009-10.

Resolution RS2010-1363, approved September 27, 2010, appropriated $250 million for the
FY2011 Capital Spending Plan.

Resolution RS2012-276, approved June 19, 2012, appropriated $297,660,000 for the FY2012-
2013 Capital Spending Plan.

Resolution RS2013-559, approved February 12, 2013, appropriated $110,000,000.

Resolution RS2013-710, approved June 12, 2013, appropriated $300,000,000.

Resolution RS2014-1126, approved June 18, 2014, appropriated $275,000,000.

Section | divides the capital projects by the Mayor’s Priorities: Education, Public Safety,
Economic Development, and Livability. Projects not falling under those headings are listed in
the All Other section.

Project ID — The Project Number assigned in the annual Capital Improvements Budget (CIB).
Project Name — The name assigned to the major project as listed in the CIB.

Amount Approved — For new projects, the amount approved is the initial balance as approved
in the Capital Spending Plan Legislation. For existing capital projects, the amount approved is
the remaining balance as of July 1, 2009.

Amount Spent — Amount of actual expenses incurred since project inception.

Encumbrances — Contracted amounts committed; but not yet spent.

Balance Remaining — Calculated result of Amount Approved less Amount Spent less
Encumbrance.

Difference Spent from Prior Quarter — The net change in the Amount Spent for the project
from the previous quarterly report to the current report.

Endnotes for Negative Differences from Prior Period — Details any negative balances
occurring in the “Difference Spent from 4Q FY2014” column.







EDUCATION
126 Projects Totaling $452,078,154

Cane Ridge High échool

Difference
Project Amount Amount Balance Spent from
Year Project Name Approved Spent Encumbrance Remaining 4Q FY2014
2009 Bus Replacement 2,500,000 2,500,000 0 0 0
2009 Crieve Hall Elementary 233,314 233,314 0 0 (4,093,686)
2009 ADA Compliance 3,152,029 3,152,029 0 0 58,206
2009 Haywood Elementary 147,912 147,912 0 0 (3,659,088)
2009 Madison Middle School 7,626,513 7,626,513 0 0 (861,487)
2009 Roof Replacement / 2,858,569 2,858,569 0 0 858,569
Repairs
2009 Maintenance 9,171,512 8,639,441 0 532,071 (76,711)
Emergencies
2009 MNPS Technology 15,000,000 15,000,000 0 0 10,000,000
2009 Wharton Elementary 2,823,730 2,823,730 0 0 (4,323,270)
2009 MNPS Pearl Cohn Pool 432,000 432,000 0 0 432,000
Renovation
2009 Pre-K Playgrounds 284,492 284,492 0 0 9,492
2009 MNPS Energy Retrofits - 15,000,000 15,250,031 0 (250,031) 250,031
FY2010
2009 Glengarry Elementary 54,500 54,500 0 0 (2,266,500)
Renovation
2009 Glenview Elementary 12,533 12,533 0 0 (2,617,467)
Renovation



EDUCATION (continued)

Amqui Elementary School

Difference
Project Amount Amount Balance Spent from
Year Project Name Approved Spent Encumbrance Remaining 4Q FY2014
2009 Entry Vestibule Security 329,032 329,032 0 0 (968)
2009 Football Stadium Lighting 550,000 550,000 0 0 0
2009 Douglas - HeadStart 482,180 23,168 0 459,012 3,995
Facility
2009 North HeadStart - 2,152,450 20,889 0 2,131,561 0
Kitchen
2009 MNPS Capital 2,700,862 3,028,897 0 (328,035) 1,628,897
Contingency
2010 Bus Replacment 5,000,000 5,000,000 0 0 0
2010 Technology 5,000,000 5,000,000 0 0 0
2010 Cane Ridge Elementary 15,000,000 15,000,000 0 0 50,349
2010 Highland Heights 10,000,000 9,749,916 24,300 225,784 7,703
Renovation
2010 Schools - Capital 2,000,000 2,469,568 0 (469,568) 0
Contingency
2010 QSCB Dupont Hadley 138,000 138,000 0 0 0
MS HVAC
2010 QSCB Overton HS Gym 500,000 500,000 0 0 0
HVAC
2010 QSCB Pennington Elem 372,000 372,000 0 0 0
Roof
2010 QSCB Percy Priest 86,250 86,250 0 0 0
Elem HVAC



EDUCATION (continued)

Lt

Meigs Middle Magnet School

Project

Year

2010

2010

2010

2010

2010

2010

2010

2010

2010

2010

2010

2010

2010

2010

Project Name

QSCB Litton Middle
Addition
QSCB Antioch HS Roof

QSCB Litton Middle
Renovation

QSCB M L King HS
Gym HVAC

QSCB McMurray
Middle Roof

QSCB J T Moore
Middle HVAC

QSCB Stratford HS
Roof

QSCB Wright Middle
Roof

QSCB Old Brick Church
MS Roof

QSCB Murrell School
Roof

QSCB McGavock HS
Roof

QSCB Hume Fogg HS
Roof

QSCB Hiliwood HS
Gym HVAC

QSCB Hermitage Elem
Renovation

Amount
Approved

1,976,000
1,405,000
5,896,000
500,000
555,000
201,250
892,065
233,200
142,224
294,500
2,421,000
647,630
500,000

4,645,000

Amount
Spent

1,976,000
1,405,000
5,896,000
500,000
555,000
201,250
892,065
233,200
142,224
294,500
2,421,000
647,630
500,000

4,645,000

S SR, - _\

Difference

Balance Spent from

Encumbrance Remaining  4Q FY2014
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0



EDUCATION (continued)

Carter — Lawrence Elementary Magnet

Difference
Project Amount Amount Balance Spent from

Year Project Name Approved Spent Encumbrance Remaining 4Q FY2014

2010 QSCB Haywood Elem 349,098 349,098 0 0 0
Roof

2010 QSCB Goodlettsville MS 487,740 487,740 0 0 0
Roof

2010 QSCB Gateway Elem 3,070,000 3,070,000 0 0 0
Addition

2010 QSCB East Lit Gym 500,000 500,000 0 0 0
HVAC

2010 QSCB Cole Elem Roof 115,000 115,000 0 0 0

2010 QSCB Cockrill Elem 741,000 741,000 0 0 0
Roof

2010 QSCB Lakeview Elem 165,000 165,000 0 0 0
Roof

2010 QSCB McGavock HS 832,000 832,000 0 0 0
Gym HVAC

2010 QSCB Chadwell Elem 4,476,000 4,476,000 0 0 0
Renovation

2010 QSCB Apollo Middle 700,000 700,000 0 0 0
Roof

2010 QSCB Gateway Elem 2,433,000 2,433,000 0 0 0
Renovation

2010 MNPS Misc. 1,292,570 1,242,222 0 50,348 1,242,222
Construction Projects

2012 Norman Binkley 7,405,000 6,894,920 75,628 434,452 1,309,992
Renovation

2012 MNPS Bus / Vehicle 10,000,000 10,000,000 0 0 0
Replacement

10



EDUCATION (continued)

Y W e S see— i

West End Midle Schdol

Difference
Project Amount Amount Balance Spent from
Year Project Name Approved Spent Encumbrance Remaining 4Q FY2014
2012 Joelton Middle School 8,285,000 8,393,102 44,864 (152,966) 2,508,857
Renovation
2012 MNPS Miscellaneous 4,119,612 4,142,239 229,316 (251,943) 39,719
Construction Projects
2012 MNPS Miscellaneous 3,000,000 2973434 0 26,566 88,191
Maintenance Projects
2012 Stratford High School 20,100,000 1,968,712 189,840 17,941,448 1,205,572
Renovation
2012 MNPS Technology 7,625,645 7,625,645 0 0 0
Improvements
2012 Antioch Middle 11,000,000 10,111,242 69,215 819,543 857,082
Renovation
2012 Rose Park Middle 8,500,000 8,143,202 72,967 283,831 458,768
School Renovation
2012 Hume Fogg Gym 7,900,000 1,619,629 3,195,778 3,084,593 630,748
Addition and Land
Purchase
2012 Antioch Land for New 1,012,367 1,012,367 0 0 1)
Elementary and Middle
School
2012 A Z Kelley Elementary 2,475,366 2,475,366 0 0 (394)
Renovation
2012 Julia Green Elementary 1,000,000 991,281 0 8,719 (2,221)
Land Purchase /
Expansion
2012 Henry Oliver Middle 3,700,000 3,256,370 55,803 387,827 290,814

School Renovation

11



EDUCATION (continued)

— B - R oe— = . —— _ |
John Early Museum Magnet Middle School

Difference
Project Amount Amount Balance Spent from
Year Project Name Approved Spent Encumbrance Remaining 4Q FY2014
2012 John Early Middle 3,700,000 287,941 919,263 2,492,796 175,931
School Renovation
2012 MNPS FY13 Capital 177,009 177,009 0 0 (2,822,991)
Contingency
2013 Bus Replacements - 3,000,000 1,710,780 0 1,289,220 71,451
Mandatory
2013 Goodlettsville Middle 20,176,000 683,688 18,977,731 514,581 201
School - Replacement
2013 Roof Repairs and 3,000,000 3,176,237 85,539 (261,776) 535,345
Replacements
2013 Technology 7,374,355 6,490,603 143,450 740,302 959,436
Improvements
2013 Granbery Elementary - 3,079,000 1,152,740 44,602 1,881,658 521,941
12 Classroom Addition
2013 Maxwell Elementary - 3,079,000 146,453 334,497 2,598,050 48,028
12 Classroom Addition
2013 Shayne Elementary - 12 3,079,000 122,791 744,425 2,211,784 9,271
Classroom Addition
2013 ADA Compliance / 1,000,000 530,829 81,617 387,554 474,459
Accommaodations
2013 Antioch Cluster - New 16,899,000 839,905 145,954 15,913,141 70,953
Elementary School
2013 Julia Green Elementary - 425,000 256,202 0 168,798 1,447
Site Improvements
2013 Madison Middle School - 3,105,000 217,141 752,955 2,134,904 8,354
12 Classroom Addition
2013 McGavock High School - 750,000 294,877 0 455,123 12,580
Fire Safety
Improvements

12



EDUCATION (continued)

e e — S
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Eakin Elementary School

Difference
Project Amount Amount Balance Spent from
Year Project Name Approved Spent Encumbrance Remaining 4Q FY2014
2013 Waverly-Belmont 8,500,000 342,083 85,548 8,072,369 76,503
Elementary -
Addition/Renovation
2013 Asbestos Environment 1,000,000 201,790 103,828 694,382 (38,873)
Abatement
2013 Asphalt Paving 1,000,000 809,802 0 190,198 299,829
2013 Maintenance / Furniture 42373 34,199 0 8,174 0
Allocation
2013 Casework Furniture Lab 1,730,000 511,824 0 1,218,176 505,810
Upgrades
2013 Emergency Maintenance 600,000 441,384 0 158,616 48,894
Projects
2013 Emergency Maintenance 2,824,548 1,630,779 397,361 796,408 573,176
- Entry Vestibules
2013 HVAC Upgrades and 4,670,000 4,037,830 99,348 532,822 2,298,755
Replacements
2013 Plumbing Repairs and 2,500,000 2,289,973 0 210,027 2,004,944
Boiler Upgrades
2013 Security Upgrades 4,752,924 3,927,004 54,863 771,057 803,160
2013 HS Track Upgrades 1,000,000 381,720 15,000 603,280 82,000
2013 MS Athletic Fields 300,000 15,908 0 284,092 15,908
2013 Stadium Lighting 339,000 431 0 338,569 0
Upgrades

13



EDUCATION (continued)

Cae Ridge Elemetary School

Project

Year
2013

2013

2013

2013

2013

2014

2014

2014

2014

2014

2014

2014

2014

Project Name
MS Track Upgrades

HS & MS Stadium
Upgrades

MNPS Capital
Contingency Funds
MNPS Percent for the
Aurts Contingency
MNPS Omnibus
Projects

MNPS Bordeaux
Demolition / Pre-K
MNPS Bus / Vehicle
Replacements

MNPS Hume-Fogg HS
Renovation

MNPS Roof
Replacements

MNPS Building /
Equipment Upgrades
MNPS Technology

MNPS Tusculum Elem
Renovation

MNPS ADA
Compliance

Maintenance / Upgrades

Amount
Approved
61,000

300,000
255,200
455,800
3,702,800
990,000
10,000,000
23,000,000
1,700,000
300,000
15,000,000
17,300,000

800,000

Amount
Spent
0

47,813

3,702,800
680
3,461

1,924

30,885

4,680

25,598

Encumbrance
0

30,065

151,364

Balance
Remaining
61,000
252,187
255,200

455,800

989,320
9,996,539
22,998,076
1,669,935
269,115
14,843,956
17,300,000

774,402

Difference

Spent from

4Q FY2014
0

11,173

680

3,461

1,924

30,885

4,680

25,598
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EDUCATION (continued)
g
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Glencliff Elementary School

Difference
Project Amount Amount Balance Spent from

Year Project Name Approved Spent Encumbrance Remaining 4Q FY2014

2014 MNPS Glencliff Elem 3,700,000 0 0 3,700,000 0
Addition

2014 MNPS Glenview Elem 4,200,000 0 0 4,200,000 0
Addition

2014 MNPS Ruby Major 3,500,000 0 0 3,500,000 0
Elem Addition

2014 MNPS Overton Cluster 14,110,000 0 0 14,110,000 0
Elem

2014 MNPS Asbestos / 600,000 0 0 600,000 0
Environmental Upgrades

2014 MNPS Caseworks / 800,000 0 0 800,000 0
Furniture / Lab
Upgrades

2014 MNPS Emergency 1,200,000 0 0 1,200,000 0
Maint / Entry Vestibules

2014 MNPS Music Makes Us 420,000 0 0 420,000 0

2014 MNPS Cane Ridge Elem 650,000 0 0 650,000 0
Land

2014 MNPS MLK Magnet 6,900,000 5,400 0 6,894,600 5,400
Addition

2014 MNPS Pre-K Casa 650,000 0 23,415 626,585 0
Azafran

2014 MNPS Maintenance - 400,000 0 0 400,000 0
Asphalt Paving

15



EDUCATION (continued)

| T Creswell Middle Prep School

Difference
Project Amount Amount Balance Spent from
Year Project Name Approved Spent Encumbrance Remaining 4Q FY2014
2014 MNPS Maintenance - 1,000,000 0 0 1,000,000 0
Steam Boiler
Replacements
2014 MNPS Maintenance - 500,000 0 0 500,000 0
HVAC Chillers Controls
2014 MNPS Maintenance - 1,500,000 0 0 1,500,000 0
Steam Water Sewer
2014 MNPS Maintenance - 300,000 0 0 300,000 0
Elevator Electronic
2014 MNPS Security 480,000 13,269 0 466,731 13,269
Upgrades
2014 ADM MNPS FY15 4,000,000 0 0 4,000,000 0
Capital Contingency
Summary for EDUCATION (126 Projects)
TOTALS $452,078,154 $240,858,655 $27,148,536 $184,070,963 $10,862,996
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PUBLIC SAFETY
62 Projects Totaling $289,906,709

Fire Station 9

Difference
Project Amount Amount Balance Spent from

Year Project Name Approved Spent Encumbrance Remaining 4Q FY2014

2009 Fire Dept - Master Plan 10,782,441 10,765,678 0 16,763 1,600,000
Renovation

2009 AFIS Project with JIS 36,932 0 0 36,932 0

2009 Bridges - GSD 5,372,310 5,372,310 0 0 17,475

2009 Bridges - USD 797,804 827,207 0 (29,403) 0

2009 East Clinic - Mechanical 139,787 125,886 0 13,901 0
HVAC

2009 West Precinct - 1,696,718 1,696,718 0 0 0
Planning, Land, Design

2009 Training Academy 698,000 73,358 0 624,642 0
Facility List

2009 Crime Lab - Police 509,575 509,575 0 0 0

2009 Major Maintenance for 703,656 33,656 0 670,000 0
Facilities

2009 A A Birch Closeout 1,358477 682,080 0 676,397 (1,187,600)

2009 SWAT Bomb Fleet 343,800 0 0 343,800 0
Storage

2009 Crime Lab - 12,487,700 12,455,037 0 32,663 0
Construction / Equipping

2009 Traffic Violation 1,970,791 1,054,184 0 916,607 10,040
Management System

2009 E-911 Temporary 548,642 548,642 0 0 0

Training Facility
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PUBLIC SAFETY (Continued)

East Police Precinct

Difference
Project Amount Amount Balance Spent from

Year Project Name Approved Spent Encumbrance Remaining 4Q FY2014

2009 Planning - Additional 500,000 500,000 0 0 0
Police Precincts

2009 Fire Station 35 - 2,000,000 2,000,000 0 0 0
Renovation

2009 Fire Training Tower 700,000 0 0 700,000 (1,600,000)

2009 Fire - Equipment USD 118,400 91,386 0 27,014 0

2010 South Precinct - Land 6,748,200 6,728,875 0 19,325 2,763
and Construction

2009 Criminal Justice Center 1,594,468 1,586,643 0 7,825 0
Renovation

2009 Storm Sirens 213,162 92,549 0 120,613 0

2009 OJIES System 532,957 484,855 0 48,102 0

2009 Records Management 1,489,164 1,052,479 0 436,685 63,595
Software

2009 Police Facility 175,380 175,380 0 0 0
Renovations

2009 CJC Inmate Shower 478,126 319,670 0 158,456 0
Renovation

2009 Stormwater / Drainage 328,560 253,590 0 74970 0
Projects - Closeout

2009 Stormwater / Drainage - 177,159 177,533 0 (374) 0
USD Closeout

2010 Bridges - GSD 4,000,000 3,935,128 601 64,271 46,280
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PUBLIC SAFETY (Continued)

West Precinct — 5500 Charlotte Pike

Difference
Project Amount Amount Balance Spent from
Year Project Name Approved Spent Encumbrance Remaining 4Q FY2014
2009 West Precinct - 11,252,500 11,156,851 0 95,649 2
Construction
2010 Intelligent Transportation 500,000 0 0 500,000 0
System - Wayfinding
Grant - USD
2010 Fire Dept Master Plan 7,500,000 7,432,035 0 67,965 0
2010 Metro Northeast 16,000,000 16,211,057 6,960 (218,017) 216,777
2010 Radio Infrastructure 22,700,000 22,547,869 0 152,131 602,979
Improvements and
Equipment
2010 FIN Flood Related 500,000 0 0 500,000 0
Projects
2010 Flood-Related Projects 3,550,000 3,619,257 0 (69,257) 327,774
2010 Public Works - Flood 900,000 826,526 0 73474 0
Capital
2010 Water - Waterford Flood 600,000 412,580 0 187,420 0
Capital
2010 Intelligent Transportation 500,000 0 0 500,000 0
System - Wayfinding
Grant - GSD
2012 Bridges - Repair / 4,750,000 3,066,388 876,550 807,062 540,731
Replace GSD
2012 Upgrade Weather 2,000,000 1,997,505 0 2,495 0
Warning System
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PUBLIC SAFETY (Continued)

Stormwater Runoff

Project

Year
2013

2012

2012

2012

2012

2013

2013

2013

2013

2013

2013

2013

2013

Project Name
Various Stormwater
Projects County-Wide
Fire Dept - Master Plan
Implementation
IT Upgrades

DNA / Crime Lab -
Construction

DNA / Crime Lab
Equipment

Bridge Repair and
Replacement - GSD
2014

Fire Department Master
Plan

Lentz Health Center

ITS Lentz - Tech

ITS Midtown Hills Prec -
Tech

Initial Planning for New
ECC

Central Police Precinct -
IT and Security

Central Police Precinct -
Relocate

Amount
Approved
50,000,000

12,000,000
2,000,000
4,000,000
4,000,000

18,000,000

10,000,000
30,000,000
137,000
592,000
500,000
523,000

4,000,000

Amount
Spent
9,028,410

11,991,888

999,423
4,000,000

3,481,566

1,479,148

3,680
29,541,094
95,329
241,474
117,765
314,505

3,962,558

Encumbrance
7,978,301

12,236

48,750

Balance
Remaining
32,992,789
8,112

1,000,577

518,434

16,508,616

9,996,320
458,906
32,896
350,526
382,235
208,495

(11,308)

Difference

Spent from

4Q FY2014
1,857,625

4,151

40,344
13,142

98,460

5,235
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PUBLIC SAFETY (Continued)

28th to 31°' Connector

Difference
Project Amount Amount Balance Spent from
Year Project Name Approved Spent Encumbrance Remaining 4Q FY2014
2013 Bridge Planning 200,000 185,175 0 14,825 0
2014 PW Bridges GSD 6,000,000 0 0 6,000,000 0
2014 GHO Medical 1,800,000 0 0 1,800,000 0
Equipment
2014 FIR Master Plan 10,000,000 0 0 10,000,000 0
Implementation
2014 GHO IT System 1,200,000 0 0 1,200,000 0
Replace / McKesson
2014 FIR Major Equipment / 2,000,000 0 0 2,000,000 0
Mini Pumper
2014 GSR Police / Fire 1,000,000 0 0 1,000,000 0
Training Academy
2014 GSR Judicial Campus 1,500,000 430,757 0 1,069,243 430,757
Master Plan
2014 POL Murfreesboro Rd 3,200,000 0 0 3,200,000 0
Project
Summary for PUBLIC SAFETY (62 Projects)
TOTALS $289,906,709 $184,685,259 $8,932,673  $96,288,777  $3,091,074
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ECONOMIC DEVELOPMENT

26 Projects Totaling $105,769,371

Cumberland Park — Riverfront Redevelopment — East Bank

Difference
Project Amount Amount Balance Spent from

Year Project Name Approved Spent Encumbrance Remaining 4Q FY2014

2009 Riverfront 7,950,000 7,950,000 0 0 0
Redevelopment -
MDHA

2009 Riverfront 15,597,347 15,597,347 0 0 0
Redevelopment - Phase
Il - MDHA

2009 Riverfront - Phase 2 6,402,653 3,129,354 1,369,809 1,903,490 1,475,883
usD

2009 Frist Center - 2005-06 106,073 106,073 0 0 0
Capital Allocation

2009 Frist Center - 2009 141,000 130,611 0 10,389 0
Capital Allocation

2009 Farmer's Market 43,668 77,083 0 (33,415) 0
Renovation and Repairs

2014 GSR Farmers Market 500,000 0 0 500,000 0
Upgrade

2009 Municipal Auditorium - 3,083 0 0 3,083 0
Life Safety Projects

2009 DES Miiscellaneous 2,919,390 2,142 537 0 776,853 0
System Projects

2009 DES Customer 2,410,000 1,047,758 0 1,362,242 0

Connections and Repairs
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Music City Center Convention Hall

Project

Year
2009

2010

2009

2012

2009

2009

2013

2014

2009

2010

Project Name
Convention Center -
Misc. Omnibus Projects
DES Customer
Connections
Children's Theatre
Renovation
KIVA System Upgrades

African American
Museum - Capital
Allocation

Nashville Zoo - Capital
Allocation

Nashville Zoo -
Infrastructure
Improvements

PAR Nashville Zoo

28th - 31st Avenue
Connector
28th / 31st Avenue
Connector

Amount
Approved
1,346,982

8,500,000
482,400
5,000,000

8,987,947

1,000,000

5,000,000

10,000,000
500,000

15,120,000

Amount
Spent
0
6,342,741
482,400

969,922

340,014

1,000,000

293,006

499,918

14,926,935

Encumbrance
0

1,972,479

114,048

Balance
Remaining
1,346,982

2,157,259

2,057,599

8,647,933

4,706,994

10,000,000
82

79,017

Difference

Spent from

4Q FY2014
0

5,739

(36,274)

67,790

60,409

13,640
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ECONOMIC DEVELOPMENT (Continued)

Bridgestone Arena

Project
Year

2009

2013

2009

2009

2010

2014

Project Name
Bridgestone Arena -
Roofing and Signage
Projects
Bridgestone Arena
Improvements
Adventure Science
Center - Capital
Allocation
Gulch Arts Center
Redevelopment -
MDHA
North Nashville
Infrastructure
ITS North Nashville
Infrastructure

Amount
Approved
175,867

7,000,000

4,253

1,008,708

3,670,000

1,900,000

Amount
Spent
13,995

6,104,040

4,253

1,008,708

814,782

0

Summary for ECONOMIC DEVELOPMENT (26 Projects)
$105,769,371 $62,981,477  $3,456,336  $39,331,558  $1,651,737

TOTALS

Difference
Balance Spent from
Encumbrance Remaining 4Q FY2014

0 161,872 0
0 895,960 4,000
0 0 0
0 0 (183,385)
0 2,855,218 243,935
0 1,900,000 0
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LIVABILITY

139 Projects Totaling $566,564,076

\

Arts Commission’s Bicycle Rack Project — Ride\rs by Seth Conley

Project

Year
2009

2009

2009

2009

2009

2009

2009

2009

2009

2009

2009

2009

2009

2009

Project Name

Arts - 1% for the Arts
Account

Harpeth Greenway
Improvements
Harpeth Soccer Fields

Joelton Parks

McCabe Community
Center

Mill Creek Greenway
Improvements

Open Space for
Greenways

Park Land Acquisition -
Antioch

Park Land Acquisition -
Heartland / Mill Creek
Park Land Acquisition -
Warner

Richland Greenway
Improvements

Warner Youth Sports
Fields

Parks - General Park
Improvements
Downtown Greenway
Improvements

Amount
Approved

8,196,250
600,702
85,000
500,000
4,100,000
449,000
125,000
650,000
253,000
1,500,000
527,000
400,000
151,000

379,327

Amount
Spent

3,553,762
1,075,999
85,000
502,185
4,099,565
454,553
125,000
502,288
252,990
1,500,000
527,000
400,000
750,866

379,327

Encumbrance

6,600

o

2,318

40,435

Balance
Remaining

4,635,888

(475,297)
0

(2,185)
435
(7.871)

0
107,277

10

(599,866)

0

Difference
Spent from
4Q FY2014

265,735

109,767

586,066
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LIVABILITY (Continued)
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Cumberland River Pedestrian Bridge — Stones River Greenway

Difference
Project Amount Amount Balance Spent from
Year Project Name Approved Spent Encumbrance Remaining 4Q FY2014
2009 Opry Mills Greenway 250,000 250,000 0 0 0
Improvements
2009 Roadway Projects - 5,694,972 5,932,551 0 (237,579) 11,719
GSD
2009 Paving - USD 1,230,469 1,214,227 0 16,242 0
2009 Roadway Projects - 8,702,114 8,695,630 85,642 (79,158) 23,719
usD
2009 Sidewalks - USD 2,277,325 2,225,011 4,225 48,089 0
2009 Traffic - USD 681,213 677,077 2,920 1,216 0
2009 Bikeways - USD 889,977 807,009 30,400 52,568 53,765
2009 Sidewalks - GSD 2,976,945 2,956,698 9,316 10,931 16,079
2009 Paving - GSD 9,645,038 9,654,520 0 (9,482) 0
2009 Traffic - GSD 1,096,185 1,094,871 0 1314 0
2009 Star and Rev Cycle 284,479 0 0 284,479 0
Software - General
Hospital
2009 ADA Compliance 1,292,488 1,045,590 0 246,898 0
Projects
2009 MTA - Prior Capital 1,037,726 1,037,726 0 0 0
Allocations
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LIVABILITY (Continued)

Parthenon — Centennial Park

Difference
Project Amount Amount Balance Spent from
Year Project Name Approved Spent Encumbrance Remaining 4Q FY2014
2010 Centennial Park Master 500,000 127,124 5,598 367,278 20,267
Plan
2009 Goodlettsville Library 5,242,880 5,242,874 0 6 0
2009 Southeast Community 500,000 501,236 0 (1,236) 0
Center - Planning
2009 Voter Registration 42386 42375 0 11 0
Systems
2009 MTA - Building 3,170,000 3,170,000 0 0 0
Improvements
2009 MTA - Rapid Transit 3,500,000 3,208,333 0 291,667 89,440
Infrastructure
2009 MTA - Bus 10,200,000 10,100,000 0 0 0
Replacement
2009 MTA - Buses, Vans, 4,400,000 4,400,000 0 0 0
Equipment
2009 MTA - Paratransit 2,600,000 2,600,000 0 0 0
Vehicles
2010 Traffic Signals -GSD 2,500,000 2,285,081 206,959 7,960 6,415
2010 Fairgrounds Park 2,000,000 2,000,000 0 0 0
2010 Greenway Projects 3,250,000 2,279,538 713,457 257,005 6,211
2010 Sevier Park Community 4,000,000 3,998,167 1,800 33 118
Center
2010 Shelby Park Master Plan 1,000,000 993,959 6,849 (808) 0
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LIVABILITY (Continued)

o

Deaderick Streetscape Improvement Project

Project

Year
2010

2010

2010

2010

2010

2010

2010

2010

2010

2010

2010

2010

2010

2010

Project Name
Sidewalks - USD

Sportsplex Renovations

Warner Park Project
Match

Paving / Resurfacing -
GSD

Traffic Signals - USD

Bikeways - USD

Paving / Resurfacing -
GSD
Sidewalks - GSD

Joelton Park
Improvements
Vehicle Prep and
Logistics
Replacement Buses

RTA Grant Match

Paratransit Replacement
Vehicles

Rapid Transit Route
Analysis

Amount
Approved
5,000,000

2,000,000
315,000
5,000,000
1,500,000
500,000
7,000,000
7,500,000
250,000
1,550,000
6,950,000
250,000
1,200,000

800,000

Amount
Spent
4,841,127
1,979,063

276,476
4,820,492
1,420,276

499,978
6,905,799
6,975,183

250,000
1,550,000
6,872,045

238,616

1,200,000

456,434

Encumbrance
212,199

6,879

123,710

37811

290,068

k

Balance

Remaining
(53,326)
14,058
38,524
55,798
79,724

22

56,390

234,749

77,955

11,384

343,566

Difference
Spent from
4Q FY2014
0
12,740
5,428
64,651
32,875
49,035
1,455
1)

0

265
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LIVABILITY (Continued)

Bellevue Library

Project

Year

2010

2010

2010

2010

2010

2010

2012

2012

2012

2012

2012

2012

2012

Project Name
Bellevue Library -
Planning / Land
Acquisition
Open Space Plan
Implementation
Hickory Hollow Project

Two Rivers Mansion
Renovation
Bikeways - GSD

Music City Circuit Buses
- New / Replace
Centennial Park -
Master Plan

Centennial Sportplex -
Renovation

Deferred Maintenance -
All Parks

Dog Parks - Design /
Construction

Fort Nashborough -
Renovation

Greenway Projects

Mountain Bike Park -
Design / Construction

Amount
Approved
1,164,000
5,000,000
18,000,000
750,000
2,500,000
3,500,000
2,000,000
1,326,583
5,757,551
1,000,000
1,000,000
3,915,866

1,000,000

Amount
Spent
374,003
5,086,444
17,770,121

750,000

2,056,797

650,813
1,150,167
5,129,330

547,487

193,277
3,335,013

969,087

Encumbrance
0

267,986

150,204

126,194

69,716

285,560

80,526

16,673

0

Balance
Remaining
789,997
(86,444)
229,879
0
175,217
3,500,000
1,198,983
50,222
558,505
166,953
726,197
564,180

30,913

Difference
Spent from
4Q FY2014
41,132
17,589
1,896,731

0

227,331

31,250

18,150
5,306
48,787
251,230

72
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LIVABILITY (Continued)

MTA’s Music City Circuit Program Buses

Project

Year
2012

2012

2012

2012

2012

2012

2012

2012

2012

2012

2012

2012

2012

Project Name
Fixed Route Buses -
New / Replace
Shelby Park - Master
Plan
Two Rivers Mansion -
Renovation
Road Projects - GSD

Signalization - GSD

Paving / Resurfacing -
GSD Roads
Sidewalks - GSD

Open Space / Riverfront
Development
Bikeways - GSD

Bellevue Library -
Construction and

Equipping
ITS Library Archives
Grant Matches - MTA

RTA Grant Matches

Amount
Approved
18,000,000

2,500,000
500,000
10,000,000
4,750,000
20,000,000
12,000,000
15,000,000
3,000,000

9,500,000

60,000
4,292,000

500,000

Amount
Spent
18,000,000
2,084,862
500,000
5,570,953
4,064,361
19,434,851
6,763,001
10,208,673

693,789

5,719,809

4,026,511

500,000

Encumbrance
0

48,919

1,792,593

475434

428,007

1,081,454

375412

2,667

0

0

Balance
Remaining
0

366,219

2,636,454

210,205

137,142

4,155,545

4,791,327

1,930,799

3,777,524

60,000

265,489

0

Difference

Spent from

4Q FY2014
0

232,484

875,196

214,223

161,711

120,956

93,948

1,581,039

32,852
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LIVABILITY (Continued)

MTA'’s Bus Rapid Transit (BRT) Gallatin Road

Difference
Project Amount Amount Balance Spent from

Year Project Name Approved Spent Encumbrance Remaining 4Q FY2014

2012 Grant Matches - Special 3,158,000 2,239,406 0 918,594 67,898
Projects - MTA

2012 Paratransit Buses - New 3,360,000 2,991,042 0 368,958 0
/ Replace

2012 RTA - Property 50,000 19,483 0 30,517 0
Improvements

2012 Murfreesboro Road - 4,800,000 2,088,005 0 2,711,995 580
Bus Rapid Transit -
Study / Construct

2012 Corridor Redevelopment - 7,500,000 1,238,897 3,611,724 2,649,379 118,867
GSD

2012 Archive Renovation - 1,940,000 1444742 42,027 453,231 431,089
Main Library

2012 Archives Planning 500,000 500,000 0 0 (6,032)

2013 Centennial Park Master 1,500,000 397,903 69,367 1,032,230 258,490
Plan

2013 Centennial Sportsplex 1,000,000 1,000,000 0 0 0

2013 Deferred Maintenance / 8,000,000 3,057,767 94,497 4,847,736 560,970
Small Park Creation

2013 North Nashville 5,600,000 1,192,555 0 4,407,445 296,211
Greenway

2013 Open Space Acquisitions 25,000,000 189,099 0 24,810,901 13,231

and Riverfront
Development
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LIVABILITY (Continued)
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Broadway at 2"* Avenue North - Signalization

Difference
Project Amount Amount Balance Spent from

Year Project Name Approved Spent Encumbrance Remaining 4Q FY2014

2013 Signalization Projects - 2,000,000 1,353,366 252,880 393,754 311,889
GSD 2014

2013 Parks - Greenway 3,000,000 894,456 122,828 1,982,716 72,834
Projects

2013 Paving / Maintenance 2,500,000 1,543,248 28,999 927,753 33,250

2013 Shelby Park Master Plan 1,500,000 155,183 2,677 1,342,140 11,996

2013 Road Projects - GSD 25,000,000 7,909,252 2,505,231 14,585,517 4,873,494
2014

2013 Paving / Road Projects 5,000,000 4,516,338 77,683 405,979 339,456

2013 Sidewalks 2,500,000 1,836,190 145,401 518,409 70,253

2013 Paving and Resurfacing 20,000,000 5915,274 3,091,604 10,993,122 3,379,497
Projects - GSD 2014

2013 Sidewalks - GSD 2014 8,000,000 5,547,367 307,268 2,145,365 1,238,997

2013 Library - Miscellaneous 4,000,000 1,651,439 28,048 2,320,513 370,796
Maintenance Projects

2013 Open Space / Riverfront 5,000,000 6,045,510 0 (1,045,510) 2,583,390
Development

2013 Bikeways - GSD 2014 2,000,000 0 0 2,000,000 0

2013 ITS SE Library Center - 327,000 165,712 0 161,288 124,000
Tech
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LIVABILITY (Continued)

> ¥ S g
Broadway at 2"° Avenue North

- Signalization

Difference

Project Amount Amount Balance Spent from
Year Project Name Approved Spent Encumbrance Remaining 4Q FY2014
2013 One Stop Permit Center 3,000,000 2,402,213 25412 572,375 125,800
2013 MTA Grant Match - 250,000 0 0 250,000 0

Vehicle Prep and
Logistics 2013
2013 MTA Grant Match - 2,250,000 161,974 0 2,088,026 144,146
Vehicle Prep and
Logistics 2014

2013 MTA - Replacement of 10,000,000 10,000,000 0 0 0
12 Buses

2013 MTA - Replacement of 2,000,000 1,886,643 0 113,357 311,536
Paratransit Vehicles

2013 AMP - Bus Rapid 7,500,000 1,191,567 0 6,308,433 290,179
Transit Project

2013 MTA Grant Match - 750,000 253,428 0 496,572 131,081
RTA Projects 2013

2013 MTA Grant Match - 1,250,000 0 0 1,250,000 0
RTA Projects 2014

2013 STAR System Upgrade - 2,300,000 1,563,736 0 736,264 241,620
Hospital Authority

2013 Public WiFi for Public 417,600 16,830 0 400,770 0
Spaces

2013 Vehicle Location System 1,500,000 1,010,012 0 489,988 1,010,012
(AVL)

2013 MTA Building 1,500,000 1,208,881 0 291,119 13,485
Renovation and Repairs

2013 Limitless Library - 1,000,000 909,118 1,055 89,827 612,768

Middle Schools Project
33



LIVABILITY (Continued)

Cumberland Park — Riverfront

Difference
Project Amount Amount Balance Spent from
Year Project Name Approved Spent Encumbrance Remaining 4Q FY2014
2014 PAR Centennial Park 4,000,000 0 0 4,000,000 0
Master Plan
2014 PAR Deferred 8,000,000 157,912 334,402 7,507,686 157,912
Maintenance
2014 PAR Greenway Projects 3,000,000 26,374 511,075 2462551 26,374
2014 PAR Madison/ SE 1,000,000 0 0 1,000,000 0
Community Ctr
2014 PAR Master Plan 500,000 0 0 500,000 0
Update
2014 PAR Open Space 2,000,000 0 0 2,000,000 0
2014 PAR Stones River / 2,500,000 0 0 2,500,000 0
Ravenwood
2014 PAR Warner Park 5,000,000 0 15,599 4,984,401 0
Master Plan
2014 PW South Nashville 2,000,000 0 0 2,000,000 0
Convenience Ctr
2014 PW Paving Resurfacing 30,000,000 0 210,940 29,789,060 0
GSD
2014 PW Traffic / Signal 8,000,000 50,193 669,269 7,280,538 50,193
Controls GSD
2014 PW Sidewalks GSD 17,000,000 0 0 17,000,000 0
2014 LIB Miscellaneous 4,000,000 0 0 4,000,000 0
Maintenance
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LIVABILITY (Continued)

Nashville Public Library — Main Branch

Difference
Project Amount Amount Balance Spent from
Year Project Name Approved Spent Encumbrance Remaining 4Q FY2014
2014 LIB Limitless Library 1,000,000 0 0 1,000,000 0
Upgrades
2014 MTA Grant Match 3,350,000 0 0 3,350,000 0
2014 MTA RTA Grant Match 350,000 0 0 350,000 0
2014 MTA Replacement 8,300,000 55,242 0 8,244,758 55,242
Buses / Vehicles
2014 MTA BRT Lite 3,000,000 0 0 3,000,000 0
Infrastructure
2014 MTA Building 2,000,000 0 0 2,000,000 0
Renovations
2014 MTA Bus Shelters 1,000,000 0 0 1,000,000 0
Summary for LIVABILITY (139 Projects)
TOTALS $566,564,076 $319,399,327 $19,137,017 $228,027,732 $25,527,240
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ALL OTHER
70 Projects Totaling $145,196,054

PR
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Metropolltan Government of Nashville Historic Court House

Difference
Project Amount Amount Balance Spent from

Year Project Name Approved Spent Encumbrance Remaining 4Q FY2014

2009 Historic Courthouse 248,647 226,021 0 22,626 0
Closeout

2009 Information Systems - 1,527,875 732,791 222,938 572,146 0
Public Works

2009 Technical Equipment 2,267 0 0 2,267 0

2009 Fleet Management 161,826 161,826 0 0 0
Systems

2009 Exchange / Directory 917,749 908,127 0 9,622 6,739
Service

2009 Roofing Projects - Metro- 2,289,775 2,269,472 0 20,303 2,552
wide

2009 Relocation Costs 1,970 1,560 0 410 (94,626)

2009 Cemetery Property - 100,000 0 0 100,000 0
Bordeaux

2009 Network Info Security 854,716 747,725 19,492 87,499 169,461

2009 Capital Contingency - 322,115 0 0 322,115 0
usD

2009 Capital Contingency - 521,343 169,187 0 352,156 0
GSD

2009 E-Budget System 179,666 0 0 179,666 0

2009 Enterprise Financial 2,755,881 2,755,881 0 0 0
Systems
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ALL OTHER (Continued)

Justice A. A. Birch Building

Project

Year
2009

2009

2009

2009

2009

2009

2009

2009

2009

2009

2009

2009

Project Name
Construction Projects

E-Procurement System

Fulton Campus -
Additional Infrastructure
Funds

City Hall Closeout

Fulton Campus -
Infrastructure,
Construction, Closeout
Energy Retrofit Projects

Trial Lawyers Building
Metro Southeast

Nashville City Cemetery
Restoration

Disaster Recovery Back-
up Site

Enterprise Services

Howard Office Building
Data Center

Amount
Approved
4,597,300

408,373

1,050,000

9,510

25,553,119

1,924,565
50,000
773,893
255,407
860,000
1,008,367

4,820,760

Amount
Spent
4,591,510

408,373

889,274

6,849

25,521,838

1,920,144
50,000
418,241
255,302
444379
1,008,367

4,797,101

Encumbrance
7,042

o

1,900

Balance
Remaining
(1,252)
0

160,726

2,661

31,281

4421

355,652

105

415,621

21,759

Difference

Spent from

4Q FY2014
65,833

1,110

166,669
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ALL OTHER (Continued)

Shelby Street Bridge Walkway

Project

Year

2009

2009

2009

2009

2010

2010

2010

2010

2010

2010

2010

2010

2010

Project Name

Network Replacement

Platform Hardware
Upgrades
PBX System

Enterprise Info Systems

Misc. Building
Improvments

Clifford Allen Bldg
Renovation

Solid Waste - Equipment
- USD

Solid Waste - Equipment
-USD

Howard Campus FF&E

Redesign of
Nashville.Gov Website
Replace End-of-Life
Equipment

HIPPA Compliance
Software

Enterprise Agreement

Amount
Approved

299,353
121,636
140,915
318,826
4,750,000
2,500,000
250,000
275,000
3,000,000
55,000
2,031,000
258,000

4,500,000

Amount
Spent

299,237
121,636
125,254
282,861
4,695,214

1,978,496

145,714
2,568,481
55,000
2,025,314
156,101

4,475,729

Encumbrance

24

3,206

6,799

10,747

4,749

Balance
Remaining

92

12,455
35,965
47,987
521,504
250,000
129,286

431,519

5,686
91,152

19,522

Difference
Spent from
4Q FY2014

52

7,206
19,132

22,347

6,012

@

21,081

@
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ALL OTHER (Continued)

Two Rivers Mansion

Project

Year

2010

2010

2010

2010

2010

2012

2012

2012

2012

2012

2012

2012

2012

Project Name

ITS Construction
EBS Improvements
Solid Waste - Equipment

Capital Contingency -
GSD

Capital Contingency -
usD

Construction - Data /
Voice

Upgrade EoL SONET
Network Infrastructure
Nashville Website
Redesign

Storage Area Network
Upgrades

Employee Self-Service
Portal

Misc Building
Improvements

Mobile Device
Management

Public Wireless Study

Amount
Approved

2,556,000
1,690,000
475,000
1,601,800
1,235,000
1,206,000
4,672,000
120,000
1,300,000
614,800
12,125,000
181,200

156,000

Amount
Spent

2,267,073
1,690,000

193,950

6,879
804,969
1,845,921
120,000
1,230,195
614,800
11,924,138
48,006

102,456

Encumbrance

7,789

21,392

74,462

2,652

3,665

Balance
Remaining

281,138

281,050
1,601,800
1,228,121

379,639

2,751,617

69,805

198,210

133,194

49,879

Difference
Spent from
4Q FY2014

289,740

96,951

495,187

4,214

42,150

72,879
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ALL OTHER (Continued)

Information Technology Services (ITS)

Difference
Project Amount Amount Balance Spent from
Year Project Name Approved Spent Encumbrance Remaining 4Q FY2014
2013 Microsoft ForeFront 338,000 0 0 338,000 0
Identity Manager
2012 GSD FY13 Capital 2,625,000 0 0 2,625,000 0
Contingency
2013 Muisc Building 19,644,000 14,016,659 12514 5,614,827 5,097,684
Improvements
2013 Date and Voice for 1,176,000 515,048 105,233 555,719 136,919
Construction Projects
2013 Upgrade EBS 3,125,000 2,712,977 36,209 375,814 20,360
2013 Mobile Devices - 407,000 110,160 11,025 285,815 0
Network Access
2013 Phase 3 - Upgrade 123,400 107,016 0 16,384 1,781
Nashville Gov
2013 Online Alarm 20,000 0 0 20,000 0
Registration - Metro
Clerk
2013 VPN Solution 218,000 77,060 0 140,940 0
2013 Capital Contingency - 2,300,000 0 0 2,300,000 0
GSD
2013 GSD Capital 715,000 0 0 715,000 0
Contingency Funds
2013 Capital Contingency - 977,000 0 0 977,000 0
usD
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ALL OTHER (Continued)
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Nashville Sounds Ballpark — First Tennessee Park

Difference
Project Amount Amount Balance Spent from
Year Project Name Approved Spent Encumbrance Remaining 4Q FY2014
2014 GSR Energy 4,000,000 0 0 4,000,000 0
Improvements
2014 GSR Roofing / Building 7,000,000 6,503 0 6,993,497 6,503
Maintenance
2014 ITS End of Life 1,450,000 0 0 1,450,000 0
Networks
2014 ITS End of Life 1,200,000 0 0 1,200,000 0
Telephone Systems
2014 ITS Data & Voice for 600,000 0 0 600,000 0
Projects
2014 1TS WEBudget 1,000,000 0 0 1,000,000 0
Replacement
2014 ADM GSD FY15 650,000 0 0 650,000 0
Capital Contingency
Summary for ALL OTHER (70 Projects)
TOTALS $145,196,054 $103,606,815  $551,838 $41,037,401  $6,657,934
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Page Agency
7 MNPS
8
9
9 MNPS
10 MNPS
11 MNPS
15 General

Services
16 Fire
21 Codes
22 MDHA
29 Library
34 Admin

Endnotes for Negative Differences from Prior Period

Project

Crieve Hall Elementary
Haywood Elementary
Madison Middle School
Maintenance Emergencies
Wharton Elementary
Glengarry Elem Renovation
Glenview Elem Renovation
Entry Vestibule Security

A Z Kelley Elem Renovation

Julia Green Elem - Land
Purchase / Expansion

MNPS FY 13 Capital
Contingency

Asbestos Environment
Abatement

A A Birch Closeout

Fire Training Tower

KIVA System Upgrades

Gulch Arts Center
Redevelopment

Archives Planning

Relocation Costs

Amount
($4,093,686)
($3,659,088)

($861,487)

($76,711)
($4,323,270)
($2,266,500)
($2,617,467)

($968)
($394)

($2,221)

($2,822,991)

($38,873)

($1,187,600)

($1,600,000)

($36,274)

($183,385)

($6,032)

($94,626)

Explanation

All of these negative differences for MNPS
projects on pages 7 - 9 are from budget
balance transfer adjustments to get the
project's Approved Amount in line with
their final project balance. MNPS moved
available budget to other projects within this
fund to balance out shortfalls.

Reversal of accrual entry from 6/30 of
$2,221.00 for Julia Green Soccer Field.

Transfer Out of $2,822,990.57 in Budget
Availability to other MNPS projects within
Fund 45013.

Net of (-$56,162) in accrual reversals from
6/30 and $17,289 in additional expenses.

Transfer out of $1,187,600 in budget availability
to fund other projects within Fund 40009.

Transfer out of $1,600,000 in budget availability
to Fire Dept project "Fire Dept Master Plan"
BU 32403010 to complete the renovations of

6 fire stations.

Net of Reclass of (-$36,377) from KIVA
Project to ITS BU 14201400 EoL Servers
4% Reserve Account and $103 in new expenses.

Transfer Out of $183,385 in Budget Availability
to close project and balance to actual expenses.

Reclass of $5,245 and $787 in expenses from
Archives Planning to Archives Renovation
project - BU 39401213.

Transfer Out of $94,626 in Budget Availability
to close project and balance to actual expenses.
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CAPITAL PLAN STATUS REPORT

SEPTEMBER 2014

Capital Funds Accounting Report

Section 11

Notes:
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O O O O O O

The following section lists the current capital funds — capital projects, self-funding, Fed/State
reimbursable, externally funded and non-bond fund accounts.

Description — The Business Unit (Project) name.

Budget ITD — Budget Inception to Date — Original budget balance through current report date.
Year to Date Actuals — Realized expenses for the Fiscal Year 2015.

ITD Actuals — Realized expenses from the project’s inception to current report date.
Encumbrance — Contracted amounts committed; but not yet spent.

Remaining Balance — Calculated result of Budget ITD less ITD Actuals less Encumbrance.
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Description Budget Year to Date ITD Encumbrance | Remaining
ITD (Actuals) Actuals Balance

40009 GSD FY10 Capital Projects Fund

01401010 ADM Contingency CF to FY10 521,343 169,187 352,156
01403010 ADM ADA Compliance Projects 1,292,488 1,045,590 246,898
01405010 ADM CJC Renovation 1,594,468 1,586,643 7,825
01406010 ADM Energy RetroFit Projects 1,924,565 1,920,144 4,421
01407010 ADM AABIrch Closeout 1,358,477 682,080 676,397
01408010 ADM City Hall Closeout 9,510 1,110 6,849 2,661
01409010 ADM Major Maint Facilities 703,656 33,656 670,000
01410010 ADM Fulton CFto FY10 25,553,119 25,521,838 31,281
01411010 ADM Metro Southeast 773,893 418,241 355,652
01413010 ADM Temp Train E911 548,642 548,642

01414010 ADM Courthouse Closeout 248,647 226,021 22,626
01415010 ADM* Relocation Costs 1,970 1,560 410
01416010 ADM * Roofing Projects 2,289,775 2,553 2,269,472 20,303
01418010 ADM Fulton Addi Infrast FY10 1,050,000 889,274 160,726
05401010 ELE Votor Reg Systems 42,386 42,375 11
07401010 PLATech Equipment 2,267 2,267
10403010 GSR Fleet Management 161,826 161,826

10404010 GSR Storm Sirens 213,162 92,549 120,613
11401010 HIS Nash Cemetery Restr 255,407 255,302 105
14401010 ITS Construction 4,597,300 65,833 4,591,510 7,042 (1,252)
14402010 ITS Exchange/Directory Service 917,749 6,679 908,127 9,622
14403010 ITS Disaster Recovery BU Site 860,000 166,669 444,379 415,621
14404010 ITS Enterprise Services 1,008,367 1,008,367

14405010 ITS Platform Hardware Upgrades 121,636 121,636

14406010 ITS HOB Data Center 4,820,760 4,797,101 1,900 21,759
14407010 ITS Network Replacement 299,353 52 299,237 24 92
14408010 ITS PBX System 140,915 7,206 125,254 3,206 12,455
14409010 ITS Enterprise Info Systems 318,826 19,132 282,861 35,965
14410010 ITS Network Info Security 854,716 169,521 747,724 19,492 87,499
15401010 FIN * Enterprise Financial Sys 2,755,881 2,755,881

15402010 FIN * E Procurement 408,373 408,373

15403010 FIN E Budget 179,666 179,666
23401010 CIR Traffic Violation Mgt Sys 1,970,791 10,040 1,054,184 916,607
29401010 JIS OJIES OpenJusinfoExchgSys 532,957 484,854 48,103
30401010 SHE CJC Inmate Shower Renov 478,126 319,670 158,456
31401010 POL AFIS Proj with JIS 36,932 36,932
31402010 POL Facility Closeout 175,380 175,380

31403010 POL Records Mgt Software 1,489,164 63,595 1,052,479 436,685
31404010 POL * Crime Lab FY10 Carry Fwd 509,575 509,575

31405010 POL SWAT Bomb Fleet 343,800 343,800
31406010 POL TrainingAcademyfFacLst 698,000 73,358 624,642
31407010 POL * West CFto FY10 1,696,718 1,696,718

31408010 POL* Plan Precincts 500,000 500,000

31409010 POL Crime Lab FY10 12,487,700 12,455,037 32,663
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Description Budget Year to Date ITD Encumbrance | Remaining
ITD (Actuals) Actuals Balance

40009 GSD FY10 Capital Projects Fund (Cont.)

31410010 POL West Precinct FY10 11,252,500 11,156,851 95,649
32403010 FIR* Master Plan CF FY10 10,782,441 10,765,678 16,763
32404010 FIR Training Tower 700,000 700,000
37401010 SOC Bordeaux Cemetery Property 100,000 100,000
38401010 HEAEast Clinic Mech HVAC 139,787 125,886 13,901
39401010 LIB Goodlettsville Librar 5,242,880 5,242,874 6
40402010 PAR * General Park Improvement 151,000 586,066 750,866 (599,866)
40403010 PAR Greenway Downtown 379,327 379,327

40404010 PAR Greenway Harpeth 600,702 1,075,999 (475,297)
40405010 PAR Greenway Open Space 125,000 125,000

40406010 PAR Greenway Opry Mills 250,000 250,000

40407010 PAR Greenway Mill Creek 449,000 454,553 2,318 (7,871)
40408010 PAR Greenway Richland 527,000 527,000

40409010 PAR Harpeth Soccer 85,000 85,000

40410010 PAR * Joelton Grant Match 500,000 502,185 (2,185)
40411010 PAR Land Acq Antioch 650,000 109,766 502,287 40,435 107,277
40412010 PAR Land Acq Heartland Mill 253,000 252,990 10
40413010 PAR Land Acq Warner 1,500,000 1,500,000

40414010 PAR McCabe Center 4,100,000 4,099,565 435
40417010 PAR Warner Youth Sports Field 400,000 400,000

40419010 PAR Plan SE with Health 500,000 501,236 (1,236)
41401010 ART Public Art 8,196,250 265,735 3,553,762 6,600 4,635,888
42402010 PW Bridges GSD 5,372,310 17,475 5,372,310 0
42404010 PW Information Systems GSD 1,527,875 732,791 222,938 572,146
42405010 PW * Paving GSD 9,645,038 9,654,520 (9,482)
42407010 PW Roadway Projects GSD 5,694,972 11,719 5,932,551 0 (237,579)
42409010 PW Sidewalks GSD 2,976,945 16,080 2,956,699 9,316 10,931
42412010 PW Traffic GSD 1,096,185 1,094,871 1,314
42414010 PW * Closeout Prior FY10 GSD 100 (100)
61401010 MUN Life and Safety Upgrdes 3,083 3,083
64401010 SPARoof and Signage 175,867 13,995 161,872
65401010 W&S Stormwater Drain GO Closeo 328,560 253,590 74,970
67401010 GHO Star and Rev Cycle Softwar 284,479 284,479
75401010 MAC New Headstart North Kitche 2,152,450 20,889 2,131,561
75402010 MAC New Headstart Fac Douglas 482,180 3,995 23,168 459,012
77401010 MDHA* African Am Museum 465,898 465,898

77406010 MDHA* Adventure Science 245,747 245,747

77408010 MDHA* Zoo 451,235 451,235

78401010 MTA Carry Forward to FY10 1,037,726 1,037,726

78402010 MTAFed Grant Local Match 4,400,000 4,400,000

78403010 MTABus Rapid Transit Infrastr 3,500,000 89,440 3,208,333 291,667
78404010 MTA Building Improvements 3,170,000 3,170,000

78405010 MTAReplace Paratransit Vehicl 2,600,000 2,600,000

78406010 MTAReplace 40/60 ft Buses 10,100,000 10,100,000

40009 GSD FY10 Capital Projects Fund 179,342,723 1,612,664 164,668,435 313,272 14,361,017
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Description Budget Year to Date ITD Encumbrance | Remaining
ITD (Actuals) Actuals Balance

40011 GSD FY11 Capital Projects Fund

01401011 ADM GSD Contingency CFto FY11 1,601,800 1,601,800
01410011 ADM Peterbilt Projects 16,000,000 216,777 16,211,057 6,960 (218,017)
01411011 ADM Hickory Hollow Projects 18,000,000 1,896,730 17,770,121 229,879
10401011 GSR Howard Office Bldg FF&E 3,000,000 6,013 2,568,481 431,519
10402011 GSR Clifford Allen Renovation 2,500,000 1,978,496 521,504
10403011 GSR Misc Building Improvements 4,750,000 22,347 4,695,214 6,799 47,987
10404011 GSR Highland Heights Renovatio 10,000,000 7,704 9,749,917 24,300 225,784
10405011 GSR North Nash Infrastructure 3,680,000 253,935 824,782 2,855,218
14401011 ITS Construction 2,556,000 289,741 2,267,074 7,789 281,138
14402011 ITS End of Life Equipment 2,031,000 2,025,314 5,686
14403011 ITS EA Microsoft Year 1 4,500,000 4,475,730 4,749 19,522
14404011 ITS EBS/E-Proc Improvements 1,690,000 1,690,000

14405011 ITS*Nashville Website Redesign 55,000 55,000

14410011 ITS HIPAA Compliance 258,000 21,081 156,100 10,747 91,152
15403011 FIN Hold for Flood Projects 500,000 500,000
15404011 FIN Flood Related Projects 3,550,000 327,774 3,619,257 (69,257)
15404211 FIN Public Works Flood Capital 900,000 826,526 73,474
15404311 FIN W&S SW Waterford Flood Cap 600,000 412,580 187,420
31402011 POL * Midtown Hills Land/Const 6,748,200 2,762 6,728,875 19,325
32403011 FIR Master Plan Implementation 7,500,000 7,432,035 67,965
39401011 LIB Bellewue Lib Planning/Land 1,164,000 41,132 374,003 789,997
40402011 PAR New Sevier Community Ctr 4,000,000 118 3,998,167 1,800 33
40403011 PAR Greenway Projects 3,250,000 6,210 2,279,537 713,457 257,005
40405011 PAR Open Space Rewolving Fund 5,000,000 17,589 5,086,444 (86,444)
40406011 PAR Centennial Prk Master Plan 500,000 20,266 127,123 5,599 367,278
40407011 PAR Two Rivers Mansion Renovat 750,000 750,000

40408011 PAR Sportsplex Renovations 2,000,000 12,740 1,979,063 6,879 14,058
40409011 PAR Fairgrounds Park Plan/Dev 2,000,000 2,000,000 0
40410011 PAR Joelton Park Improvements 250,000 250,000

40413011 PAR Warner Park Local Match 315,000 5,428 276,476 38,524
40414011 PAR Shelby Park Master Plan 1,000,000 993,959 6,849 (808)
42402011 PW Bridges GSD 4,000,000 46,280 3,935,128 601 64,271
42404011 PW Wayfinding ITS Match GSD 500,000 500,000
42405011 PW Paving/Resurfacing GSD 7,000,000 1,454 6,905,798 37,811 56,390
42407011 PW Bikeways GSD 2,500,000 227,332 2,056,798 267,986 175,217
42409011 PW Sidewalks GSD 7,500,000 6,975,184 290,068 234,749
42416011 PW 28th/31st Ave Conn GSD 15,120,000 13,640 14,926,935 114,048 79,017
42418011 PW Traffic Signals/Equip GSD 2,500,000 6,415 2,285,081 206,959 7,960
42419011 PW Solid Waste Fac/Equip GSD 475,000 193,950 281,050
78402011 MTA Grant Local Match 1,550,000 1,550,000

78403011 MTARoute Analysis 800,000 266 456,434 343,566
78404011 MTARTA Grant Local Match 250,000 238,616 11,384
78405011 MTA Paratransit Vehicles 1,200,000 1,200,000 0
78406011 MTAReplacement Buses 6,950,000 6,872,045 77,955
40011 GSD FY11 Capital Projects Fund 160,994,000 3,443,734 149,197,299 1,713,399 10,083,302
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Description Budget Year to Date ITD Encumbrance | Remaining
ITD (Actuals) Actuals Balance

40013 GSD FY13 Capital Projects Fund
01401013 ADM GSD FY13 Cap Contingency 2,625,000 2,625,000
10403013 GSR Misc Building Improvements 12,125,000 42,150 11,924,138 2,652 198,210
10405013 GSR Upgrd Weather Warning Syst 2,000,000 1,997,505 2,495
14401013 ITS Construction Data/Voice 1,206,000 96,950 804,968 21,393 379,640
14402013 ITS Upgrade EOL SONET Ntwk Inf 4,672,000 495,187 1,845,920 74,463 2,751,617
14403013 ITS Storage Area Ntwrk Upgrade 1,300,000 4,215 1,230,195 69,805
14404013 ITS Mobile Device Management 181,200 48,006 133,194
14405013 ITS*Nashville Website Redesign 120,000 120,000
14406013 ITS Public Wireless Study 156,000 72,879 102,456 3,665 49,879
14407013 ITS Employee Self Srvc Portal 614,800 614,800
14414013 ITS Library Archives - Tech 60,000 60,000
31402013 POL DNA/Crime Lab Equipment 4,000,000 4,151 3,481,566 518,434
31403013 POL IT Upgrades 2,000,000 999,423 1,000,577
31404013 POL/GSR * DNA/Crime Lab Constr 4,000,000 4,000,000
32403013 FIR * Master Plan Implementati 12,000,000 11,991,888 8,112
33401013 COD Tech for KIVA Syst Upgrade 5,000,000 (36,275) 969,921 1,972,480 2,057,599
39401013 LIB Bellewue Lib Constr/Equip 9,500,000 1,581,039 5,719,809 2,667 3,777,524
39401113 LIB * Archive Planning 500,000 (6,032) 500,000
39401213 LIB Archive Renov Main Library 1,940,000 431,089 1,444,743 42,027 453,231
40401013 PAR Greenway Projects 3,915,866 251,230 3,335,014 16,673 564,180
40402013 PAR Two Rivers 500,000 500,000
40403013 PAR Centennial Prk Master Plan 2,000,000 31,250 650,813 150,204 1,198,983
40404013 PAR Shelby Park Master Plan 2,500,000 232,484 2,084,862 48,919 366,219
40405013 PAR Mountain Bike 1,000,000 72 969,087 30,913
40406013 PAR Centennial Sportsplex 1,326,583 1,150,167 126,194 50,222
40407013 PAR FtNashborough 1,000,000 48,788 193,277 80,526 726,197
40408013 PAR Dog Parks 1,000,000 5,305 547,487 285,560 166,953
40409013 PAR Deferred Maintenance 5,757,551 18,150 5,129,330 69,716 558,505
40410013 PAR Open Space Riverfront Dev 15,000,000 10,208,673 4,791,327
42401013 PW Sidewalks GSD 12,000,000 120,956 6,763,001 1,081,454 4,155,545
42402013 PW Paving/Resurfacing GSD 20,000,000 145,647 19,434,851 428,007 137,142
42403013 PW Bikeways GSD 3,000,000 93,949 693,790 375,412 1,930,799
42404013 PW Bridges GSD 4,750,000 540,731 3,066,388 876,550 807,062
42405013 PW Corridor Redevelopment GSD 7,500,000 118,866 1,238,897 3,611,724 2,649,379
42406013 PW Road Projects GSD 10,000,000 875,197 5,570,954 1,792,593 2,636,454
42407013 PW Signalization GSD 4,750,000 214,222 4,064,361 475,434 210,205
78402013 MTA Grant Matches 4,292,000 32,852 4,026,511 265,489
78403013 MTA Murfreesboro Road BRT 4,800,000 580 2,088,005 2,711,995
78404013 MTARTA - Grant Matches 500,000 500,000
78405013 MTA Paratransit Buses 3,360,000 2,991,042 368,958
78406013 MTA Fixed Route Buses 18,000,000 18,000,000
78407013 MTA Music City Circuit Buses 3,500,000 3,500,000
78408013 MTA Grant Matches Special 3,158,000 67,898 2,239,406 918,594
78409013 MTARTA -Property Improvements 50,000 19,483 30,517
40013 GSD FY13 Capital Projects Fund 197,660,000 5,483,532 143,260,739 11,538,310 42,860,951
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Description Budget Year to Date ITD Encumbrance | Remaining
ITD (Actuals) Actuals Balance

40014 GSD FY14 Capital Projects
01401014 ADMGSD FY14 Cap Contingency 715,000 715,000
01441014 ADM GSD Percent for Arts Contg 360,000 360,000
10403014 GSR Misc Building Improvements 19,644,000 5,097,685 14,016,659 12,514 5,614,827
10410014 GSR One Stop Permit Center 3,000,000 125,800 2,402,213 25,413 572,375
10411014 GSR Initial Planning New ECC 500,000 545 117,765 382,235
10412014 GSR North Nashville Greenway 5,600,000 296,211 1,192,555 4,407,445
14401014 ITS Construction Data/\Voice 1,176,000 136,920 515,049 105,233 555,719
14402014 ITS Upgrade EBS 3,125,000 20,360 2,712,977 36,209 375,814
14403014 ITS Mobile Devices/Ntwk Access 407,000 110,160 11,025 285,815
14404014 ITS Phase 3-Nashville gov 123,400 1,781 107,016 16,384
14405014 ITS Online Alarm Reg-Metro Clk 20,000 20,000
14406014 ITS VPN Solution 218,000 77,060 140,940
14407014 ITS MS ForeFront Identity Mgr 338,000 338,000
14408014 ITS Public WiFi Internet PubSp 417,600 16,830 400,770
14411014 ITS Lentz- Tech 137,000 13,142 95,329 8,775 32,896
14412014 ITS Midtown Hills Prec - Tech 592,000 98,459 241,474 350,526
14413014 ITS SE Library Center - Tech 327,000 124,000 165,712 161,288
32403014 FIR Master Plan Implementation 10,000,000 3,680 9,996,320
39401014 LIB Miscellaneous Maintenance 4,000,000 370,797 1,651,440 28,048 2,320,513
39402014 LIB Limitless Library MS 1,000,000 612,768 909,118 1,055 89,827
40401014 PAR Greenway Projects 3,000,000 72,833 894,455 122,828 1,982,716
40403014 PAR Centennial Prk Master Plan 1,500,000 258,491 397,904 69,867 1,032,230
40404014 PAR Shelby Park Master Plan 1,500,000 11,996 155,183 2,677 1,342,140
40406014 PAR Centennial Sportsplex 1,000,000 1,000,000
40409014 PAR Deferred Maintenance 8,000,000 560,969 3,057,766 94,497 4,847,736
40410014 PAR Open Space Riverfront Dev 25,000,000 13,231 189,099 24,810,901
40411014 PAR Nashville Zoo 5,000,000 60,410 293,006 4,706,994
42401014 PW Sidewalks GSD 8,000,000 1,238,996 5,547,366 307,268 2,145,365
42402014 PW Paving/Resurfacing GSD 20,000,000 3,379,497 5,915,275 3,091,604 10,993,122
42403014 PW Bikeways GSD 2,000,000 2,000,000
42404014 PW Bridges GSD 18,000,000 1,479,148 12,236 16,508,616
42406014 PW Road Projects GSD 25,000,000 4,873,494 7,909,252 2,505,231 14,585,517
42407014 PW Signalization GSD 2,000,000 311,889 1,353,366 252,880 393,754
67401014 GHO * STAR Technology Proj 2,300,000 241,620 1,563,736 736,264
78401014 MTAThe AMP 7,500,000 290,179 1,191,567 6,308,433
78402014 MTA Grant Match-Veh Prep/Log13 250,000 250,000
78403014 MTA Grant Match-Veh Prep/Logl14 2,250,000 144,146 161,974 2,088,026
78404014 MTA Grant Match-RTA thru MTA13 750,000 131,081 253,428 496,572
78405014 MTA Grant Match-RTAthru MTA14 1,250,000 1,250,000
78406014 MTAReplacement 12 Buses 10,000,000 10,000,000
78407014 MTA Vehicle Location Sys AVL 1,500,000 1,010,012 1,010,012 489,988
78408014 MTA Paratransit Vehicles 2,000,000 311,537 1,886,643 113,357
78409014 MTA Myatt Building Renovations 1,500,000 13,485 1,208,881 291,119
40014 GSD FY14 Capital Projects 201,000,000 19,822,332 69,803,098 6,687,359 124,509,543
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Description Budget Year to Date ITD Encumbrance | Remaining
ITD (Actuals) Actuals Balance

40015 GSD FY15 Capital Projects

01401015 ADM GSD FY15 Cap Contingency 650,000 650,000
10401015 GSR Roofing/Building Maintenan 7,000,000 6,503 6,503 6,993,498
10402015 GSR Energy Improvements 4,000,000 4,000,000
10403015 GSR Judicial Campus Master Pla 1,500,000 430,757 430,757 1,069,243
10404015 GSR Farmers Mkt Upgrade 500,000 500,000
10405015 GSR POL/FIR Training Academy 1,000,000 1,000,000
14402015 ITS End of Life Telephone Syst 1,200,000 1,200,000
14403015 ITS End of Life Networks 1,450,000 1,450,000
14404015 ITS Data & Voice for Projects 600,000 600,000
14405015 ITS WEBudget Replacement 1,000,000 1,000,000
14406015 ITS North Nash Infrastructure 1,900,000 1,900,000
31401015 POL Murfreesboro Rd Project 3,200,000 3,200,000
32401015 FIR Master Plan Implementation 10,000,000 10,000,000
32402015 FIR Major Equip/Mini Pumper 2,000,000 2,000,000
39401015 LIB Miscellaneous Maintenance 4,000,000 4,000,000
39402015 LIB Limitless Library Upgrade 1,000,000 1,000,000
40401015 PAR Greenway Projects 3,000,000 26,375 26,375 511,075 2,462,551
40402015 PAR Warner Park Master Plan 5,000,000 15,599 4,984,401
40403015 PAR CentennialPark Master Plan 4,000,000 4,000,000
40404015 PAR Open Space 2,000,000 2,000,000
40405015 PAR Stones River/Ravenwood 2,500,000 2,500,000
40406015 PAR Deferred Maintenance 8,000,000 157,912 157,912 334,402 7,507,686
40407015 PAR Master Plan Update 500,000 500,000
40408015 PAR Madison/SE Community Ctr 1,000,000 1,000,000
40409015 PAR Nashville Zoo 10,000,000 10,000,000
42401015 PW Sidewalks GSD 17,000,000 17,000,000
42402015 PW Paving/Resurfacing GSD 30,000,000 210,940 29,789,060
42403015 PW Traffic/Signal Controls GSD 8,000,000 50,193 50,193 669,269 7,280,538
42404015 PW Bridges GSD 6,000,000 6,000,000
42405015 PW So Nashville Conven Ctr GSD 2,000,000 2,000,000
67401015 GHO IT System Replace/McKesson 1,200,000 1,200,000
67402015 GHO Medical Equipment 1,800,000 1,800,000
78401015 MTA - Grant Match 3,350,000 3,350,000
78402015 MTABuilding Renovations 2,000,000 2,000,000
78403015 MTABRT Lite Infrastructure 3,000,000 3,000,000
78404015 MTARTA - Grant Match 350,000 350,000
78405015 MTABus Shelters 1,000,000 1,000,000
78406015 MTAReplacement Buses/Vehicles 8,300,000 55,242 55,242 8,244,758
40015 GSD FY15 Capital Projects 161,000,000 726,981 726,981 1,741,284 158,531,734
40109 GSD FY10 Self-funding Cap Proj

60401010 FAR Farmers Mkt Projects 43,668 77,083 (33,415)
63401010 CON Omnibus Projects CarryFwd 1,346,982 1,346,982
40109 GSD FY10 Self-funding Cap Proj 1,390,650 77,083 1,313,567
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ITD (Actuals) Actuals Balance

40111 GSD Cap Proj Nash St Comm Coll
01405011 ADM* Cap Proj Nash State Comm 1,000,000 1,000,000
40111 GSD Cap Proj Nash St Comm Coll 1,000,000 1,000,000
40112 GSD 2012 QECB Energy Conserv
01405012 ADM GSD 2012 QECB Revenue 58,369 (58,369)
64401012 SPA Arena Energy Conserv Const 6,381,631 23,761 6,337,652 43,979
40112 GSD 2012 QECB Energy Conserv 6,381,631 23,761 6,396,021 (14,390)
40113 GSD FY13B Capital Projects
01401113 ADMGSD FY13B CapContingency 2,300,000 2,300,000
01421113 ADM GSD Bridge Planning 200,000 185,175 14,825
38401113 HEALentz Public Health Ctr 30,000,000 40,344 29,541,094 458,906
40410113 PAR Open Space/Riverfront Dev 5,000,000 2,583,390 6,045,510 (1,045,510)
40420113 PAR Paving/Maintenance 2,500,000 33,251 1,543,249 28,999 927,753
64401113 SPABridgestone Arena Ext Impr 7,000,000 4,000 6,104,040 895,960
40113 GSD FY13B Capital Projects 47,000,000 2,660,985 43,419,068 28,999 3,551,934
40114 GSD FY14B 4% Capital Projects
10401114 GSR OFM CP 4% New/Rpl Vehicles 15,000,000 231,049 610,534 14,389,466
40114 GSD FY14B 4% Capital Projects 15,000,000 231,049 610,534 14,389,466
40209 GSD FY10 Non-BAB Capital Projs
01415510 ADM Relocation Costs 94,216 91,524 2,692
01417510 ADM Trial Lawyers Build Maint 50,000 50,000
77411010 MDHA African Am Museum 8,987,947 67,790 340,014 8,647,933
77412010 MDHA Frist CF FY10 106,073 106,073
77413010 MDHA Adventure Science 4,253 4,253
77414010 MDHAFrist FY10 141,000 130,611 10,389
77415010 MDHA* Zoo 548,765 548,765
40209 GSD FY10 Non-BAB Capital Projs 9,932,253 67,790 1,221,239 8,711,014
40240 CCA Constr Rev Bds 2010A-1
71400100 CCAConstr RevBds 2010A-1 495,718,305 137,717 519,238,645 (23,520,340)
71400110 CCAMDHALOC RvBds2010A-1 40,920,905 45,827,612 (4,906,708)
71400120 CCAConstr Contingency 2010A-1 19,000,099 19,000,099
71401100 CCACostoflssuance 2010A-1 473,096 (473,096)
40240 CCA Constr Rev Bds 2010A-1 555,639,309 137,717 565,539,353 (9,900,044)
40284 SPA Pub Imp Rev Bonds 2013
64401330 SPA* Revenue/COI 2013 Bds 429,463 (429,463)
64401340 SPAIce Rink Cnstr Global Mall 14,067,737 3,497,836 14,067,737
40284 SPA Pub Imp Rev Bonds 2013 14,067,737 3,497,836 14,497,200 (429,463)
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40290 SPA Ballpark Pub Imp Rev Bonds
64429000 SPARev Ballpark Pl Bds 2013 5,978,026 (5,978,026)
64429010 SPABallpark Construction 2013 2,394,397 29,549,312 377,667 (29,926,979)
64429020 SPABallpark Garage Design 13 127,704 439,704 (439,704)
40290 SPA Ballpark Pub Imp Rev Bonds 2,522,101 35,967,042 377,667 (36,344,709)
40300 GSD Public Works Construction
01412001 ADM GSD PW Constr Interest 162,673 (162,673)
42412000 PW Paving & Resurfacing 4,928,325 27,372 (4,955,697)
42412001 PW Sidewalks & Bikeways 2,062 765,703 (765,703)
42412002 PW Bridges 198,718 (198,718)
42412003 PW Other Road Projects 3,206,715 538,944 (3,745,659)
42412004 PW Traffic & ITS 66,520 12,784,260 629,183 (13,413,443)
42412005 PW Tree Canopy Assessmt Grant 40,000 (40,000)
42412006 PW Gateway Blvd Design 10,669,726 16,577 (10,686,303)
42412011 PW Resurface Tulip Grove Rd 306,487 764,161 313,861 (1,078,022)
42412012 PW Resurface Fesslers Lane 168,329 (168,329)
42412013 PW Development Infrastructure 564,639 30,029 (594,668)
42412014 PW Harding Place Sidewalks (21,100) (21,100) 21,100
40300 GSD Public Works Construction 353,968 34,232,148 1,555,965 (35,788,114)
40400 GSD Externally Funded Cap Proj
01440400 ADM GSD Ext Funded CapProj Int 35,148 (35,148)
30440400 SHE CCA Security SystemUpgrade 1,500,000 2,289,124 (789,124)
40400 GSD Externally Funded Cap Proj 1,500,000 2,324,272 (824,272)
40401 GSD 800 MHz Upgrade
10440401 GSR RS 800 MHz Upgrade 22,700,000 602,979 22,547,869 152,131
40401 GSD 800 MHz Upgrade 22,700,000 602,979 22,547,869 152,131
40430 Sheriff Non-Bond FundedCapProj
30480100 SHE Detention Facility Expansn 10,000,000 9,637,446 362,554
40430 Sheriff Non-Bond FundedCapProj 10,000,000 9,637,446 362,554
40431 Police Non-Bond Funded CapProj
31480100 POL * SID Renovation 1,998,000 2,682,890 (684,890)
31480200 POL Shoot House 494,500 494,500
40431 Police Non-Bond Funded CapProj 2,492,500 2,682,890 (190,390)
40439 Library Non-Bond FundedCapProj
39400439 LIB Interest NonBond Fd CapPrj 218 (218)
39421108 LIB Main Library Renovation YA 43,481 43,245 236
39422197 LIB Main Library Renovations 9,449 9,449
39422200 LIB Hillwood High Renovation 52,964 (52,964)
40439 Library Non-Bond FundedCapProj 52,930 96,427 (43,497)
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40440 Parks Non-Bond Funded CapProj
40400440 PAR Interest NonBond Fd CapPrj 2,095 (2,095)
40416110 PAR Whites Creek Expand 251,000 250,633 367 1
40418110 PAR Close out Prior FY10 300,000 296,019 3,981
40420010 PAR Stones River Greenway 99 172,995 22,309 721,783 235,412 (784,200)
40421010 PAR Mill Creek Greenway 99 162,239 162,239
40421020 PAR Centennial Pk Pond MWS Prj 82,245 434,269 4,649 (438,917)
40421030 PAR Open Space 450,000 400,000 50,000
40440 Parks Non-Bond Funded CapProj 1,336,234 104,554 2,104,798 240,427 (1,008,991)
40467 *General Hospital ARRA Capital
67471000 GHO * ARRA Pt Records System 3,500,000 3,498,694 1,306
40467 *General Hospital ARRA Capital 3,500,000 3,498,694 1,306
41113 GSD Stormwater S/FFY13B Cap
65411113 W&S Stormwater Program 50,000,000 1,857,624 9,028,410 7,978,801 32,992,789
41113 GSD Stormwater S/FFY13B Cap 50,000,000 1,857,624 9,028,410 7,978,801 32,992,789
41440 Parks W Riverfront MDHA Grant
40400077 PAR W Riverfront MDHA Grant 7,600,000 397,887 4,204,973 3,395,027
41440 Parks W Riverfront MDHA Grant 7,600,000 397,887 4,204,973 3,395,027
43241 *CCA Constr Rev Bds BAB2010A-2
71400200 CCA* Constr RevBAB 2010A-2 127,915,365 (127,915,365)
71401200 CCA* Costof Issuance 2010A-2 1,961,016 (1,961,016)
43241 *CCA Constr Rev Bds BAB2010A-2 129,876,381 (129,876,381)
43242 *CCA Constr Subd Rev BAB 2010B
71400300 CCA* Constr Sub RevBAB 2010B 331,683,795 (331,683,795)
71401300 CCA* Costoflssuance 2010B 4,854,995 (4,854,995)
43242 *CCA Constr Subd Rev BAB 2010B 336,538,790 (336,538,790)
45009 MNPS FY10 Capital Projects
01403109 ADM MNPS* FY10 Capital Conting 2,700,862 3,028,897 (328,035)
80401009 MNPS*Crieve Hall Elem 10 Class 233,314 233,314
80401109 MNPS*Football Stadium Lighting 550,000 550,000
80402009 MNPS*Glengarry Elem 10 Classrm 54,500 54,500
80403009 MNPS*Glenview Elem 11 Classrms 12,533 12,533
80405009 MNPS*Haywood Elem 16 Classrms 147,912 147,912
80406009 MNPS*Madison MS Modernization 7,626,513 (199,534) 7,626,513
80407009 MNPS*Wharton Elem Modernizatio 2,823,730 2,823,730
80408009 MNPS*ADA Compliance 3,152,029 58,206 3,152,029
80409009 MNPS* Bus Replacement 2,500,000 2,500,000
80410009 MNPS*Entry Vestibule Security 329,032 329,032
80412009 MNPS*Pre K Playgrounds 284,492 284,492
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45009 MNPS FY10 Capital Projects (Cont.)
80413009 MNPS*Roof Replacement Repairs 2,858,569 2,858,569
80414009 MNPS*Maintenance Emergencies 9,171,512 (76,711) 8,639,441 532,071
80415009 MNPS*Technology 15,000,000 15,000,000
80416009 MNPS* Pearl Cohn Pool Renov 432,000 432,000
45009 MNPS FY10 Capital Projects 47,877,000 (218,039) 47,672,964 204,036
45011 MNPS FY11 Capital Projects Fun
01403011 ADM MNPS FY11 Capital Proj Rev 70 (70)
01403111 ADM MNPS FY11 Capital Conting 2,000,000 2,469,568 (469,568)
80405011 MNPS Misc Constr. Projects 1,292,570 1,242,222 50,349
80409011 MNPS* Bus Replacement 5,000,000 5,000,000
80410011 MNPS*Cane Ridge Elementary 13,669,068 13,669,068
80415011 MNPS* Technology 5,038,362 5,038,362
45011 MNPS FY11 Capital Projects Fun 27,000,000 27,419,290 (419,290)
45013 MNPS FY13 Capital Projects
01411013 ADM MNPS*FY13 Capital Conting 177,009 177,009
80404313 MNPS Antioch Middle Renovation 11,000,000 857,083 10,111,242 69,215 819,543
80404413 MNPS N Binkley 10 CR Add&Renov 7,405,000 404,992 6,894,920 75,628 434,452
80404513 MNPS John Early Midd 12 CR Add 3,700,000 175,930 287,941 919,263 2,492,796
80404713 MNPS*Julia Green ES Land/Plan 1,000,000 (2,222) 991,281 8,719
80404813 MNPS Joelton Middle Renovation 8,285,000 1,123,857 8,393,102 44,864 (152,966)
80404913 MNPS*AZ Kelley Elem 10 CR Add 2,475,366 (394) 2,475,366
80405113 MNPS*Antioch Land New Elem&MS 1,012,368 1,012,368
80405213 MNPS Henry Oliver MS 12 CR Add 3,700,000 290,814 3,256,370 55,803 387,827
80405313 MNPS Rose Park Middle Renovat 8,500,000 458,768 8,143,202 72,967 283,831
80405413 MNPS Hume Fogg Gym Add / Land 7,900,000 630,748 1,619,629 3,195,778 3,084,593
80405513 MNPS Stratford High Renovation 20,100,000 1,205,572 1,968,712 189,840 17,941,448
80405613 MNPS*Misc Maintenance Projects 3,000,000 88,201 2,973,444 26,556
80405713 MNPS Misc Constr. Projects 4,119,612 39,720 4,142,240 229,316 (251,943)
80409013 MNPS*Bus/Vehicle Replacement 10,000,000 10,000,000
80415013 MNPS*Technology Improvements 7,625,645 7,625,645
45013 MNPS FY13 Capital Projects 100,000,000 5,273,069 70,072,470 4,852,673 25,074,856
45014 MNPS FY14 Capital Projects
01410014 ADM MNPS FY14 Capital Proj Rev 2 %)
01411014 ADM MNPS FY14 Capital Conting 255,200 255,200
01441514 ADM MNPS Percent for Arts Cntg 455,800 455,800
80404314 MNPS Antioch Cluster-New Elem 16,899,000 70,953 839,905 145,954 15,913,141
80404414 MNPS Granbery Elem 12 Cl Addn 3,079,000 521,941 1,152,740 44,603 1,881,658
80404514 MNPS Madison Middle 12 Cl Addn 3,105,000 8,354 217,142 752,955 2,134,904
80404714 MNPS Maxwell Elem 12 Cl Addn 3,079,000 48,028 146,453 334,497 2,598,050
80404814 MNPS Shayne Elem 12 Cl Addn 3,079,000 9,271 122,791 744,425 2,211,784
80404914 MNPS Waverly Belmont El Add/Rn 8,500,000 76,503 342,083 85,548 8,072,369
80405014 MNPS Goodlettsville Mid Replac 20,176,000 200 683,687 18,977,731 514,581
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45014 MNPS FY14 Capital Projects (Cont.)
80405114 MNPS Julia Green Elem Site Imp 425,000 1,447 256,202 168,798
80405214 MNPS McGavock H FireSafety Imp 750,000 12,580 294,877 455,123
80405314 MNPS Technology Improvements 7,374,355 959,437 6,490,604 143,450 740,302
80405414 MNPS Bus Replacements 3,000,000 71,451 1,710,780 1,289,220
80405514 MNPS ADA Compliance/Accommod 1,000,000 474,459 530,829 81,617 387,554
80405614 MNPS Asbestos Environ Abatemnt 1,000,000 (38,873) 201,790 103,828 694,382
80405714 MNPS Asphalt Paving 1,000,000 299,829 809,802 190,198
80405814 MNPS Casework/Funiture/Lab Upg 1,730,000 505,810 511,824 1,218,176
80405914 MNPS Emerg Construction Proj. 2,824,548 573,176 1,630,779 397,361 796,408
80406014 MNPS HVAC Upgrades/Replacement 4,670,000 2,298,755 4,037,830 99,348 532,822
80406114 MNPS Plumbing/Boiler Upgrades 2,500,000 2,004,944 2,289,973 210,027
80406214 MNPS Roof Repair/Replacement 3,000,000 535,345 3,176,237 85,539 (261,776)
80406314 MNPS Security Upgrades 4,752,924 803,160 3,927,004 54,863 771,057
80406414 MNPS HS Stadium Lighting Upg 339,000 431 338,569
80406514 MNPS HS Track Upg 1,000,000 82,000 381,720 15,000 603,280
80406614 MNPS HS&MS Stadium Upg 300,000 11,173 47,813 252,187
80406714 MNPS MS Athletic Fields 300,000 15,908 15,908 284,092
80406814 MNPS MS Track Upg 61,000 61,000
80406914 MNPS Emerg Maintenance Proj. 600,000 48,894 441,384 158,616
80407014 MNPS Omnibus Projects 3,702,800 3,702,800
80414014 MNPS Maint/Furniture allocatio 42,373 34,199 8,174
45014 MNPS FY14 Capital Projects 99,000,000 9,394,745 33,997,588 22,066,719 42,935,694
45015 MNPS FY15 Capital Projects
01411015 ADM MNPS FY15 Capital Conting 4,000,000 4,000,000
80404015 MNPS Glencliff Elem Addition 3,700,000 3,700,000
80404215 MNPS Overton Cluster Elem 14,110,000 14,110,000
80404315 MNPS Ruby Major Elem Addition 3,500,000 3,500,000
80404415 MNPS MLK Magnet Addition 6,900,000 5,400 5,400 6,894,600
80404515 MNPS Bordeaux Demo/Pre-K 990,000 680 680 989,320
80404715 MNPS Cane Ridge Elem Land 650,000 650,000
80404815 MNPS Glenview Elem Addition 4,200,000 4,200,000
80404915 MNPS Hume-Fogg HS Renovation 23,000,000 1,924 1,924 22,998,076
80405015 MNPS Tusculum Elem Replacement 17,300,000 17,300,000
80405115 MNPS Pre-K Casa Azafran 650,000 23,415 626,585
80405315 MNPS Technology 15,000,000 4,680 4,680 151,364 14,843,956
80405415 MNPS Bus/Vehicle Replacements 10,000,000 3,461 3,461 9,996,539
80405515 MNPS ADA Compliance Maint/Upgr 800,000 25,598 25,598 774,403
80405615 MNPS Asbestos Environ Upgrades 600,000 600,000
80405715 MNPS Roof Repairs 300,000 30,885 30,885 269,115
80405815 MNPS Security Upgrades 480,000 13,269 13,269 466,731
80405915 MNPS Music Makes Us 420,000 420,000
80406015 MNPS Maint-Asphalt Paving 400,000 400,000
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45015 MNPS FY15 Capital Projects (Cont.)
80406115 MNPS Maint-Elevator&Electronic 300,000 300,000
80406215 MNPS Maint-Steam Water Sewer P 1,500,000 1,500,000
80406315 MNPS Maint-HVAC Chillers Contr 500,000 500,000
80406415 MNPS Maint-Steam Boiler Replac 1,000,000 1,000,000
80406515 MNPS Casework/Furn./Lab Upgrad 800,000 800,000
80406615 MNPS Emerg Maint./Entry Vestib 1,200,000 1,200,000
80406715 MNPS Roof Replacement 1,700,000 30,065 1,669,935
45015 MNPS FY15 Capital Projects 114,000,000 85,895 85,895 204,844 113,709,261
45107 *MNPS FY11 Qualified SchCapPrj
80400005 MNPS * FY11 QSCB Admin 281,043 (281,043)
80400122 MNPS * QSCB Lakeview Elem Roof 107,122 107,122
80400215 MNPS * QSCB Cockrill Elem Roof 417,501 417,501
80400225 MNPS *QSCB Cole ElementaryRoof 120,922 120,922
80400265 MNPS * QSCB Dupont Elem Roof 544,059 611,158 (67,099)
80400290 MNPS *QSCB East LiteraturGymAC 489,702 489,702
80400315 MNPS *QSCB Gateway ElemAdditio 3,283,519 3,283,519
80400340 MNPS * QSCB Glenn Elem Roof 300,820 300,820
80400405 MNPS * QSCB Haywood Elem Roof 370,778 370,778
80400415 MNPS *QSCB Hermitage Elem Reno 4,283,864 4,283,864
80400440 MNPS * QSCB Hillwood HS Gym AC 189,596 189,596
80400450 MNPS *QSCB Hume Fogg High Roof 403,688 403,688
80400497 MNPS * QSCB ML King HS Gym AC 290,636 290,636
80400532 MNPS * QSCB McGavock High Roof 2,120,377 2,120,377
80400577 MNPS * QSCB Apollo Middle Roof 817,062 817,062
80400585 MNPS *QSCB Murrell School Roof 262,340 262,340
80400615 MNPS * QSCB Overton HS Gym AC 206,347 206,347
80400640 MNPS *QSCB Pennington ElemRoof 307,381 307,381
80400650 MNPS * QSCB Percy Priest Elem 83,171 83,171
80400685 MNPS * QSCB Shwab Elem Roof 480,450 480,450
80400897 MNPS *QSCB Old Brick Church MS 167,627 167,627
80401110 MNPS * QSCB Antioch High Roof 1,115,780 1,115,780
80401270 MNPS *QSCB Dupont HadleyMSHVAC 142,880 142,880
80401315 MNPS *QSCB Gateway Elem Renova 2,265,065 2,265,065
80401355 MNPS * QSCB GoodlettsvilleMSRo 607,528 607,528
80401510 MNPS * QSCB Litton Middle Addi 2,210,061 2,210,061
80401532 MNPS * QSCB McGavock HS Gym AC 771,987 771,987
80401540 MNPS *QSCB McMurray MiddleRoof 409,897 409,897
80401563 MNPS * QSCB Moore MS Roof HVAC 207,398 207,398
80401705 MNPS *QSCB Stratford High Roof 496,377 496,377
80401805 MNPS * QSCB Wright Middle Roof 187,748 187,748
80402115 MNPS *QSCB Bailey Boiler Repla 733,583 733,583
80402440 MNPS * QSCB Hillwood Library 200,000 200,000
80402510 MNPS *QSCB Litton Middle Renov 6,037,982 6,037,982
80405200 MNPS *QSCB Chadwell Elem Renov 4,640,707 4,640,707
45107 *MNPS FY11 Qualified SchCapPrj 35,273,957 35,622,099 (348,142)
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45114 MNPS FY14B Capital Projects
80410100 MNPS Technology 6,000,000 5,999,475 525
45114 MNPS FY14B Capital Projects 6,000,000 5,999,475 525
45115 *MNPS FY10 ARRA Qual SchCapPrj
80402705 MNPS * ARRA QSCB Stratford HS 15,000 23,220 (8,220)
80427000 MNPS * ARRAQSCB Admin 266,036 212,803 53,233
80427001 MNPS *ARRA QSCB Stratford Prog 35,000 55,147 (20,147)
80427002 MNPS * ARRA QSCB Stratford Cri 12,000 18,382 (6,382)
80427003 MNPS *ARRA QSCB Stratford Scie 30,000 68,188 (38,188)
80427004 MNPS * ARRA QSCB Stratford Bio 33,037 111,174 (78,137)
80427005 MNPS * ARRA QSCB Dodson Roof 87,181 108,410 (21,229)
80427235 MNPS * ARRA QSCB Crieve Hall 3,918,442 3,919,138 (696)
80427335 MNPS *ARRA QSCB Glengarry Elem 2,099,968 2,053,167 46,800
80427345 MNPS * ARRA QSCB Glenview Elem 2,285,278 2,291,059 (5,781)
80427405 MNPS * ARRA QSCB Haywood Elem 3,429,790 3,458,263 (28,474)
80427448 MNPS *ARRA QSCB CoraHowPERmM A( 834,408 834,405 3
80427545 MNPS *ARRA QSCBMadisonMSRo0fR| 369,516 369,516
80427784 MNPS * ARRA QSCB Wharton Elem 7,757,577 7,650,358 107,219
45115 *MNPS FY10 ARRA Qual SchCapPrj 21,173,232 21,173,232 0
48009 USD FY10 Capital Projects Fund
01402010 ADMUSD Contingency CF to FY10 322,115 322,115
32405010 FIR USD Station 35 2,000,000 2,000,000 0
32491010 FIR USD Equipment 118,400 91,386 27,014
40482010 PAR USD Riverfront Phase 2 6,402,653 1,475,883 3,129,354 1,369,809 1,903,490
42401010 PW USD Bikeways 889,977 53,766 807,010 30,400 52,568
42403010 PW * USD Bridges 797,804 827,207 (29,403)
42406010 PW USD Paving 1,230,469 1,214,227 16,242
42408010 PW USD Roadway Projects 8,702,114 23,720 8,695,631 85,642 (79,158)
42410010 PW USD Sidewalks 2,277,325 2,225,011 4,225 48,089
42413010 PW USD Traffic 681,213 677,077 2,920 1,216
42416010 PW USD 28th 31st Ave Conn Plan 500,000 499,918 82
65402010 W&S * SW USD Drain GO Closeout 177,159 177,533 (374)
77402010 MDHA* USD Riverfront Redevelo 7,950,000 7,950,000
77404010 MDHA*USD Gulch Arts Ctr Redev 1,008,708 1,008,708
77405010 MDHA * USD Riverfront Phase 2 15,597,347 15,597,347
48009 USD FY10 Capital Projects Fund 48,655,284 1,553,369 44,900,409 1,492,995 2,261,880
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48011 USD FY11 Capital Projects Fund
01402011 ADMUSD Contingency CFto FY11 1,235,000 6,879 1,228,121
42401011 PW USD Bikeways 500,000 49,035 499,978 22
42406011 PW USD Paving/Resurfacing 5,000,000 64,652 4,820,492 123,710 55,798
42408011 PW USD Wayfinding ITS Match 500,000 500,000
42410011 PW USD Sidewalks 5,000,000 4,841,127 212,199 (53,326)
42413011 PW USD Traffic Signals/Equip 1,500,000 30,927 1,418,328 1,948 79,724
42414011 PW USD Multi Fam Refuse/Recycl 250,000 250,000
42415011 PW USD Refuse/Recycle Contain 275,000 145,714 129,286
48011 USD FY11 Capital Projects Fund 14,260,000 144,613 11,732,518 337,857 2,189,624
48113 USD FY13B Capital Projects
01481113 ADMUSD FY13B CapContingency 977,000 977,000
31482113 POL Central Police Distr Const 4,000,000 5,235 3,962,558 48,750 (11,308)
31483113 POL Central Prec IT & Security 523,000 314,505 208,495
42480113 PW USD Sidewalks 2,500,000 70,253 1,836,190 145,401 518,409
42486113 PW USD Paving/Road Projects 5,000,000 286,289 4,516,339 77,683 405,979
48113 USD FY13B Capital Projects 13,000,000 361,777 10,629,592 271,834 2,098,574
49107 DES MCC Infrastructure FY11 CP
68403010 DES MCC Infrastructure CP 8,500,000 5,739 6,342,741 2,157,259
49107 DES MCC Infrastructure FY11 CP 8,500,000 5,739 6,342,741 2,157,259
49108 DES FYO08 Self-funding Cap Proj
01494506 ADMUSD DES MiscSerProjProceed 1,638,845 (1,638,845)
68401008 DES *FY08 Misc Service Project 2,748,500 79,680 2,668,821
49108 DES FY08 Self-funding Cap Proj 2,748,500 1,718,525 1,029,975
49109 DES FY10 Self-Funding Cap Proj
01494509 ADMUSD DES FY10 Cap Proj Rev 26,214 (26,214)
68401010 DES Misc Service Projects 2,919,390 2,142,537 776,853
68402010 DES Customer Connection and Re 2,410,000 1,047,758 1,362,242
49109 DES FY10 Self-Funding Cap Proj 5,329,390 3,216,509 2,112,881
49110 W&S GSD Stormwater S/FFY10Cap
65403010 W&S Stormwater S/F FY10 CapPrj 38,300,000 24,428,100 131,164 13,740,736
65404010 W&S Stormwater Home Buyouts 11,700,000 5,231,896 6,468,104
49110 W&S GSD Stormwater S/FFY10Cap 50,000,000 29,659,996 131,164 20,208,839
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Endnotes for Section |1

Explanation

Fund 40300 — Public Work’s non-budgeted Fed / State / Grant Pass-through
account where project expense are re-paid as Fed / State and Grant money is
received.

Fund 40400 — GSD projects externally funded from Fed / State reimbursements.
Negative balances can occur due to timing of expenses versus reimbursements.

Fund 40431 — Police Department’s non-bond funded projects accounts. Project
budget / reimbursements derive from Drug Forfeitures. Negative balances can
occur due to timing of expenses versus reimbursements.

Fund 40439 — Public Library’s non-bond funded project accounts. Project budget
/ reimbursements derive from private donations from the Library Foundation.
Negative balances can occur due to timing of expenses versus reimbursements.

Fund 40440 — Parks Department’s non-bond funded project accounts. Project
budget / reimbursements derive from Fed / State grants. Negative balances can
occur due to timing of expenses versus reimbursements.

Fund 40467 — American Recovery and Reinvestment Act (ARRA) Grant for
General Hospital. Non-budgeted.

Fund 43241 — Convention Center Authority (CCA) Construction Revenue Bonds
— Accounts for the Cost of Issuance of Convention Center Authority Revenue
Bonds — Series 2010A-2. Non-budgeted.

Fund 43242 — Convention Center Authority (CCA) Construction Revenue Bonds

— Accounts for the Cost of Issuance of Convention Center Authority Revenue
Bonds — Series 2010B. Non-budgeted.
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CAPITAL PLAN STATUS REPORT

SEPTEMBER 2014

4% Reserve Fund Balances by
Agency / Commission / Department

Section 111

Notes:

o

O O O O O O

The 4% Reserve Fund derives from a transfer of 4% of General Fund Revenues of the General
Services District (GSD). It is specifically intended by Charter to provide funds for the purchase
of equipment and/or the repair of buildings for those agencies deriving their operating budgets
from the GSD General Fund. The administration, through Council Resolutions, may appropriate
funds from the 4% Reserve Fund balance to agencies for needed equipment or repairs to
buildings and facilities. The following section lists the outstanding balances appropriated to
those agencies.

Source Description — The Agency, Commission or Department receiving the 4% appropriation.
FY 2015 4% Budget — The budget balance available at the start of the fiscal year.

FY 2015 YTD 4% Actuals — The realized expenses for the fiscal year.

4% Budget Minus Actuals — Calculated result of 4% Budget less YTD 4% Actuals.

Encumb. Balance — Contracted amounts committed; but not yet spent.

Available Balance — Calculated result of 4% Budget less YTD 4% Actuals less Encumbrance.
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4% Reserve Fund Balances - ALL AGENCIES

For the Quarter Ending September 30, 2014

Source Description FY 2015 FY 2015 |4% Budget| Encumb. | Available
4% Budget| YTD 4% Minus Balance Balance
Actuals Actuals

002 Metropolitan Council 52,939 0 52,939 0 52,939
003 Metropolitan Clerk 108,413 14,941 93,472 17,075 76,397
005 Election Commission 29,880 0 29,880 2,559 27,321
006 Law 351,279 0 351,279 0 351,279
007 Planning Commission 81,995 0 81,995 25,792 56,203
008 Human Resources 410 0 410 0 410
010 General Services 15,222,956 2,425,996 12,796,960 34,637 12,762,323
011 Historical Commission 120,475 0 120,475 1,280 119,195
014 Information Technology Service 6,749,735 343,964 6,405,771 123,218 6,282,553
015 Finance 5,793,164 0 5,793,164 0 5,793,164
016 Assessor of Property 304,449 7,280 297,169 60,000 237,169
017 Trustee 3,811 0 3,811 0 3,811
018 County Clerk 291,609 3,355 288,254 4,480 283,774
019 District Attorney 7,740 0 7,740 0 7,740
021 Public Defender 15,253 0 15,253 0 15,253
022 Juvenile Court Clerk 147,874 0 147,874 0 147,874
024 Criminal Court Clerk 54,056 3,850 50,206 0 50,206
025 Clerk and Master - Chancery 295,140 0 295,140 0 295,140
026 Juvenile Court 30,598 4,217 26,381 0 26,381
027 General Sessions Court 208,088 35,032 173,056 0 173,056
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4% Reserve Fund Balances - ALL AGENCIES

For the Quarter Ending September 30, 2014

Source Description FY 2014 FY 2014 |4% Budget| Encumb. | Available
4% Budget| YTD 4% Minus Balance Balance
Actuals Actuals

028 State Trial Courts 912,393 292,692 619,701 0 619,701
029 Justice Integration Services 1,004,736 0 1,004,736 0 1,004,736
030 Sheriff 874,196 8,299 865,897 0 865,897
031 Police 3,542,015 242,632 3,299,383 16,730 3,282,653
032 Fire 2,600,412 1,245,579 1,354,833 0 1,354,833
033 Codes Administration 130,464 649 129,815 0 129,815
034 Beer Board 769 0 769 0 769
036 Soil and Water Conservation 16 0 16 0 16
037 Social Services 5,845 0 5,845 0 5,845
038 Health 1,476,609 152,170 1,324,439 0 1,324,439
039 Public Library 7,133,080 535,630 6,597,450 0 6,597,450
040 Parks 1,551,330 161,384 1,389,946 18,448 1,371,498
041 Arts Commission 69,600 1,456 68,144 0 68,144
042 Public Works 2,464,460 191,406 2,273,054 5,000 2,268,054
045 *Transportation Licensing 108,470 0 108,470 0 108,470
048 Internal Audit 13,228 0 13,228 0 13,228
049 Office of Emergency Managemer 36,500 0 36,500 0 36,500
060 Farmer's Market 71,929 0 71,929 0 71,929

64




4% Reserve Fund Balances - ALL AGENCIES

For the Quarter Ending September 30, 2014

Source Description FY 2014 FY 2014 |4% Budget| Encumb. | Available
4% Budget| YTD 4% Minus Balance Balance
Actuals Actuals
061 Municipal Auditorium 770,372 180,455 589,917 7,050 582,867
062 State Fair Board 103,877 100,644 3,233 0 3,233
064 Sports Authority 39 0 39 0 39
067 General Hospital 1,592,892 241,400 1,351,492 0 1,351,492
075 Metro Action Commission 18,992 1,040 17,952 11,537 6,415
091 ECC Emergency Comm Center 19,791 0 19,791 0 19,791
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